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The Institute for Employment Studies 
The Institute for Employment Studies is an independent, apolitical, international 
centre of research and consultancy in public employment policy and organisational 
human resource issues. It works closely with employers in the manufacturing, service 
and public sectors, government departments, agencies, and professional and 
employee bodies. For over 35 years the Institute has been a focus of knowledge and 
practical experience in employment and training policy, the operation of labour 
markets, and human resource planning and development. IES is a not‐for‐profit 
organisation which has over 60 multidisciplinary staff and international associates. 
IES expertise is available to all organisations through research, consultancy, 
publications and the Internet. 
IES aims to help bring about sustainable improvements in employment policy and 
human resource management. IES achieves this by increasing the understanding and 
improving the practice of key decision makers in policy bodies and employing 
organisations. 
This report is a joint production of the Centre for Education and Industry at 
Warwick University, and the Institute for Employment Studies. 
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Executive Summary 
The Activity and Learning Agreements Pilots were launched in 12 areas of England in 
April 2006. Activity Agreements are designed for young people (aged 16–17) not in 
employment, education or training (NEET) and operate in eight of the 12 areas. Young 
people have to be NEET for 20 weeks to be eligible. They receive an allowance (three 
variants of which are being tested in different pilot areas) and in return receive 
continuous support and agree to take part in tailored activities designed to help them 
progress towards an employment or education and training outcome. Learning 
Agreements are aimed at 16–17 year olds in jobs without training (JWT) and also 
operate in eight of the 12 pilots areas (i.e. both pilots operate in four areas and they 
each operate separately in four others). Under a Learning Agreement, young people 
take part in agreed activities, which must include undertaking a designated course. If 
successful, young people may receive a monetary bonus (in two areas their employers 
receive wage compensation). 
The evaluation 
The evaluation has three main strands: 
■ a quantitative element – using surveys of young people to measure the impact of 
the pilots in comparison to a number of control areas 
■ a programme theory element – focusing on testing some key aspects of the policy 
to identify what works or not and why  
■ a process evaluation – examining how the pilots have been set up and delivered 
and the main implementation issues. 
This report 
The report summarised below covers the first full year of the process evaluation 
including two waves of fieldwork in the pilot areas. Evidence was collected from 
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interviews conducted with 246 respondents during two fieldwork visits to each pilot 
area. Respondents included project managers, operational staff from Connexions and 
local LSCs, as well as representatives from education and training providers. 
Key findings 
The Activity and Learning Agreement pilots (AAP) are generally functioning well. 
Project managers played a crucial role in the management and local implementation 
of both initiatives. Young people are flowing onto the programmes, although take‐up 
rates were significantly lower than anticipated, particularly on the Learning 
Agreement pilots (LAP). 
The Activity Agreement Pilots (AAPs) 
■ The piloting of AAP provided the opportunity for Connexions staff to develop 
further their existing strategies to support their work with young people not in 
education, employment or training (NEET). 
■ Young people on AAP were offered totally flexible packages of learning which, in 
the vast majority of cases, were designed to meet individual needs and were not 
outcome‐driven in terms of qualification attainment. 
■ Within AAP, Connexions staff were required to work more closely with staff from 
Jobcentre Plus, so that benefits check arrangements could be conducted. This had 
strengthened links between the two agencies. 
■ The process of staff recruitment was quicker and more successful within the AAP, 
which was largely attributed to AAP Personal Advisers’ (PAs) skills being similar 
to those required by mainstream Connexions PAs. 
■ With regard to the procurement and management of AAP provision, there were 
many examples of innovative practice. Wider sharing of good practice between 
pilot areas on the development and procurement of individual/group programmes 
of learning should be further developed and encouraged. 
■ Success outcomes were being achieved within AAP. Young people tended to leave 
the programme early (usually between 12–15 weeks) and in most areas around 50 
per cent immediately progressed into some form of education, employment or 
training (EET). 
The Learning Agreement Pilots (LAP) 
■ LAP was welcomed as an opportunity to engage with the young people in jobs 
without training (JWT) and their employers. 
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■ Within LAP, young people were able to participate in the initiative within the 
framework of an agreed set of qualifications and the learner‐led agenda became 
difficult to implement for a number of reasons. 
■ The focus of responsibility for local LSCs was to fund learning and training 
provision and to promote the initiative among employers. Connexions staff had 
concentrated to a much greater extent on identifying and contacting eligible young 
people. 
■ There was increasing recognition that LAP advisers needed to focus far more 
heavily on the selling and promotion of the initiative, which demanded the ability 
to work effectively with both young people and employers. 
■ Take‐up rates were highest in areas where provision was dominated by key skills, 
basic skills and Technical Certificate programmes – that is where young people 
were largely recruited to provision that had been set up before their entry to the 
programme. 
Perceptions about the initiatives 
Although in some areas there were already initiatives designed to engage the NEET 
group, the AAP was universally welcomed by stakeholders and those involved in 
their delivery as a valued addition. The allowance paid to young people was felt to be 
a useful ‘hook’ to initially attract young people to the programme, although where it 
was paid, the value of the allowance to parents was felt to be less clear. The 
combination of the intensive support package provided by PAs, together with the 
ability to offer young people bespoke provision was thought to play a key role in 
sustaining participation in the programme. 
While the implementation of LAP had been challenging, the initiative was generally 
welcomed, since it provided much needed attention for a group of young people that 
had been out of policy focus for some time. In addition, it was perceived to be crucial 
for the effective delivery of Government plans to have all under‐18s participate in 
some form of structured education or training. However, most pilots had difficulties 
estimating the size of the group and accurately locating young people in jobs without 
training in their areas, mainly because they had not been a priority in the past and 
records were inaccurate. Therefore, plans to extend the length of the pilot were 
generally welcomed. 
Management and delivery  
AAP is managed locally by Connexions Partnerships. Connexions and local Learning 
and Skills Councils (LSCs) have joint delivery responsibility for LAP. 
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The organisational structure of pilots varied partly by whether they were delivering 
only one or both of the initiatives, by the nature of their geographical area and 
crucially by the number and organisation of local authorities in the area. The greater 
the number and extent of the involvement of local authorities in the operation of the 
pilots, the more complex were their management and organisational structures. Two 
models of implementation were in evidence, which were largely determined by the 
scale of the management task facing project managers. In large pilot areas, project 
managers had a strategic role in overseeing the delivery of the pilot by operating 
through a network of local managers (Local Area Autonomy). In pilot areas which 
comprised a small number of LA areas (Central Management), project managers had 
the capacity to retain responsibility for operational staffing and a standardised 
approach to the delivery of AAP was more in evidence. 
Any national roll‐out of the initiative should take account of the number of Children’s 
Trusts which are overseen by one regional or strategic manager, since consistency in 
terms of management and delivery was more difficult to achieve in pilot areas that 
comprised multiple local authority areas. 
Staffing structures 
Most pilots recruited staff as dedicated Personal Advisers (PAs) (or some other job 
title) to work with young people. Within AAP, they often came from a 
Connexions/advisor background, since the role required broadly similar skills. 
LAP Advisers needed a different skill set, compared with mainstream PAs and AA 
PAs. As well as being able to work with young people, LAP advisers needed to be 
able to ‘sell’ the concept of the initiative to young people and employers. They also 
needed an understanding of the available learning opportunities. Some new and 
redeployed Connexions staff found that working with employers and with young 
people to identify their training needs required new skills and/or challenged their 
existing skills. Difficulties were reported in recruiting and retaining staff who could 
work effectively with both young people and employers. 
The recruitment of AA PAs/LAP Advisers within Connexions was slower in areas 
where staffing was managed by local authority personnel departments, due to the 
time taken to have vacancies and recruitment authorisation approved. This impeded 
the development of the initiatives in some pilot areas. 
Links between key stakeholders 
The initiatives were introduced at a time of major change for Connexions, local 
Learning and Skills Councils and JobCentre Plus. 
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Within AAP, good relations appear to have been established between Connexions and 
JobCentre Plus, facilitated in some instances by personnel exchanges where 
restructuring allowed. Indeed, through developing an understanding of each other’s 
different administrative systems, processes and ways of working, relationships 
between the two agencies were generally reported to have been enhanced by their 
involvement in the initiative. 
Within LAP, Connexions and local LSC, staff had to establish close working 
relationships, with sharing of working arrangements and staff being introduced in 
some areas. The LSC generally took responsibility for securing and funding learning 
provision, promoting the pilot to employers and making links with other agencies, eg 
those involved in delivering Train to Gain. Connexions concentrated on identifying 
and working with eligible young people, although they were becoming increasingly 
involved with employers. 
Organisational change in the LSC, as it moved to a more regional structure, had 
meant that in some areas sufficient staff had not been in post to manage and deliver 
LAP effectively at the early stages of the pilot. One effect had been that most areas 
had seen a delay in identifying and contracting with providers. 
Eligibility and application processes  
The first step in the process of attracting young people to AAP was to identify those 
who were approaching 20 weeks NEET on the Connexions database. While there was 
evidence of a wide range of marketing and publicity activity, it was the one‐to‐one 
engagement between AA PAs and young people and increasing evidence of young 
people’s awareness through ‘word of mouth’ which appeared to be the most effective 
strategies for entry into the initiative. Any future planning for the potential roll‐out of 
the initiative may wish to review the added value of incurring large costs on 
marketing and publicity strategies and materials on likely take‐up rates. 
In most cases, AAP failed to engage with some of the ‘hardest to reach’, in particular 
young people who were estranged from their parents and living independently. This 
was because of the conflict of interest that existed between their benefit receipt and 
their ability to take up the AAP offer. In addition, the requirement for young people 
to have been NEET on a continuous basis for 20+ weeks in order to qualify for 
eligibility significantly reduced the eligible population in all areas and should be 
reviewed in order to expand take‐up rates. 
Connexions advisors were responsible for identifying potentially eligible young 
people for LAP. Attempts to contact young people directly were supplemented by a 
wide range of publicity and promotional activity including briefing materials, 
working with local stakeholders and intermediaries and establishing close links with 
providers. 
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In a majority of LAP areas, initial attempts to recruit employers were based on 
telephone and/or mail canvassing. During the course of the pilot, areas had 
increasingly developed a range of more sophisticated and/or direct approaches to 
employers, such as organising a range of promotional events, tele‐marketing activities 
sometimes focused on specific sectors, and establishing closer working relationships 
with Train to Gain brokers. However, many felt that more could be done to develop a 
co‐ordinated approach to employers and to raise awareness to the levels needed. 
Different offers  
The implementation of AAP and LAP had delivered very different ‘offers’ to young 
people, despite assumptions being made about the similarities that existed between 
the two groups. Young people on AAP were offered totally flexible packages of 
learning, which, in the vast majority of cases, were designed to meet individual needs 
and were not outcome‐driven in terms of qualification attainment. 
In contrast, within LAP, young people were able to participate in the initiative within 
the framework of an agreed set of qualifications and the learner‐led agenda became 
difficult to implement for the following reasons:  
■ Attempting to meet the needs of young people and their employers at the same 
time proved, in some cases, to be a complex arrangement to deliver. 
■ There co‐existed a range of other government training programmes, most notably 
Apprenticeships, which could potentially have been displaced or undermined by 
offering young people (and their employers) total flexibility over their learning 
agendas. 
■ There was confusion among many delivery staff about the constitution of LAP, 
which made it a difficult concept to sell to young people and their employers. 
Take-up lower than expected 
Recruitment onto AAP was slower than expected at the initial stages of the pilots. This 
was largely due to the time it had taken to get the pilot up and running, in particular 
with regard to staffing. During second round visits, take‐up rates had improved and 
respondents were confident that the second year of the pilot would be easier to 
deliver. 
Take‐up rates within LAP remained a challenge, even with modified delivery targets. 
Reasons for low take‐up include: 
■ the short lead‐in time to deliver a policy targeted at a group of young people and a 
segment of the labour market, which had not been a policy priority for some time 
(section 6.1) 
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■ delays in staff recruitment within Connexions and local LSCs (section 5.3) 
■ on‐going changes to LAP regulations, which created confusion about the product, 
in particular among operational staff who were responsible for its promotion 
(section 6.1) 
■ organisational change which had occurred, notably at local LSC level (section 5.2.5) 
■ difficulties in identifying and tracking young people in the JWT group, due to 
inaccuracies in MI data (sections 5.3 and 6.2)  
■ apprehension about wider publicity of LAP because of the delays by local LSCs in 
procuring relevant education and training provision (section 6.3); 
■ operational staff in some Connexions Services lacked experience and confidence in 
working directly with employers (section 5.3)  
■ a lack of flexibility in the content and delivery of provision (section 6.3). 
Take‐up rates were highest in areas where provision was dominated by key skills, 
basic skills and Technical Certificate programmes, that is where young people were 
largely recruited to provision that had been set up before their entry to the 
programme. In areas where provision had been identified and procured on an 
‘individual needs’ basis, they had encountered difficulties in both finding bespoke 
programmes and establishing roll‐on roll‐off admissions. 
Positive outcomes 
It was reported that many young people (up to 50 per cent) left the programme before 
the end of the 20 weeks to positive outcomes, mainly to enter some form of 
employment, education or training (EET). This suggests that a significant proportion 
of young people are able to progress to some form of EET after relatively short 
periods of support and intervention provided through AAP. 
It was too early to report on outcomes from LAP. 
Involvement of employers 
The findings are based on interviews conducted with 33 employers. Most of the 
sample were small family‐oriented businesses. In many cases, employers had 
recruited young people that were previously known to them (eg they were the 
owner’s son or daughter). Few employers had been involved in government 
supported training in the past and most adopted a fairly informal approach to 
training. 
Employers became involved for two main reasons: 
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■ social responsibility – ie it was thought to be a ‘good thing to do’, either for the 
particular young person involved or for the community in general  
■ resourcing needs – ie the employer saw it as a way of filling particular recruitment 
or training gaps. 
In most cases, the initiative had come either from the young person themselves or 
from Connexions advisers contacting the employer. However, a few employers had 
initiated their own involvement in LAP. 
Employers thought they gained from participation in LAP in a number of ways, 
including: acquiring a more skilled employee, with a more independent and mature 
approach to work; and reputational benefits, both internally and externally, derived 
through being recognised as a ‘good employer’. 
Implications for national roll-out 
While it is too early to draw conclusive findings from the three strands of the 
evaluation at the end of the first year, there are some emerging issues and 
recommendations from the first two visits to the pilot areas which were conducted as 
part of the process evaluation. 
AAP  
■ The AAP is an asset to practitioners working with young people who are NEET. 
Take‐up rates would be further increased if greater flexibility was applied to the 
eligibility criteria. 
■ Connexions staff successfully managed the procurement and operation of 
provision. There were many examples of innovative provision and ways of 
working, which should be shared more widely between pilot areas and evidenced 
as good practice for any national roll‐out. 
■ A significant proportion of young people moved into positive outcomes before 
completing their 20 weeks on AAP, which highlighted the effectiveness of a short 
period of financial and intensive support on a young person’s propensity to leave 
NEET group status. 
LAP 
■ While the implementation of LAP in its first year was surrounded by a number of 
delivery issues, the initiative has provided a valuable opportunity to appraise the 
requirements for working effectively with young people in JWT and with their 
employers. 
■ The introduction of LAP had enabled Connexions and local LSCs to work together 
to develop strategy to support the needs of young people in the JWT category. The 
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extent to which this relationship is supported and encouraged when Connexions 
provision is managed within Children’s Trusts needs further monitoring within the 
evaluation of the ALA pilots. 
■ In terms of national roll‐out, further guidance and evidence is required on whether 
the needs of young people and their employers can be successfully met within one 
initiative. 
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1 Introduction 
Just under ten per cent of 16 and 17 year olds in England – around 100,000 young 
people – do not participate in any form of education, training or employment. A 
further 85,000, around six per cent of the cohort, are in jobs but do not receive any 
form of accredited training. The problem is repeated throughout the UK and the 
nation has one of the lowest rates of participation in full‐time education, especially at 
age 17, in Europe. 
The 2005 Budget announced the piloting of two new initiatives aimed at extending 
participation in education and training among young people who are not in 
education, employment or training (NEET) and young people who are in jobs without 
training (JWT). Sixty million pounds was allocated over two years to Activity 
Agreements and an Activity Allowance Pilot (AAP) to support and encourage 
disengaged 16–17 year olds back into learning. In addition, £80m over two years was 
allocated to Learning Agreement Pilots (LAP) for 16–17 year olds in work with no 
training to increase access to training options for this group. Activity Agreements and 
Learning Agreements are being piloted in 12 areas of England from April 2006 for a 
two‐year period. Young people (and in some areas, parents) are being offered a 
weekly allowance in return for agreeing to a plan and completing activities to 
integrate them back into learning. In addition, in some pilot areas, young people 
receive bonus payments in recognition of their achievements, and financial incentives 
are paid to employers in some LA pilot areas. A number of variants of AAP and LAs 
are being piloted, with a view to identifying the most successful models. Table 1.1 sets 
out the pilot areas and the variants which are being piloted. 
The Department for Children, Schools and Families (DCSF), formerly the Department 
for Education and Skills (DfES), has commissioned the Institute for Employment 
Studies (IES), the Centre for Education and Industry (CEI) and the National Centre for 
Social Research (NatCen) to undertake the evaluation of the Activity and Learning 
Agreement Pilots. The evaluation comprises three strands: 
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■ a summative evaluation, which involves the collection of quantitative data in pilot 
areas and a number of control areas, in order to measure the effectiveness of the 
pilots 
■ a process evaluation, which will explore the local implementation and delivery of 
the pilots in each area 
■ a programme theory evaluation, which aims to identify and test the key theories 
which underpin the policy development. Essentially, this strand looks at what 
works or does not work, and why or in what circumstances that is the case. 
Table 1.1: Pilot areas for the Activity and Learning Agreement evaluation 
AA area AA variant LA area LA variant 
Cornwall and Devon Variant 2 
£30 per week to YP 
Cornwall and Devon Bonus payment only 
Greater Manchester Variant 3 
£20 per week to YP and £30 
per week to family 
Greater Manchester Bonus payment and 
wage compensation 
London East Variant 3 
£20 per week to YP and £30 
per week to family 
London East Bonus payment and 
wage compensation 
West Yorkshire Variant 1 
£20 per week to YP 
West Yorkshire Agreement only 
Greater Merseyside Variant 2 
£30 per week to YP 
Lancashire Bonus payment only 
Tyne and Wear Variant 1 
£20 per week to YP 
South Yorkshire Bonus payment only 
Central London Variant 2 
£30 per week to YP 
Black Country Agreement only 
Kent and Medway Variant 1 
£20 per week to YP 
Essex, Southend and 
Thurrock 
Agreement only 
Source: IES/CEI Research Team 
1.1 Activity Agreement Pilot (AAP) 
The Activity Allowance is payable for a period of up to 20 weeks to 16 and 17 year 
olds who have been continuously NEET for 20 weeks or more. Recipients are required 
to demonstrate progress towards learning in order to continue to qualify for weekly 
support. 
In addition to the allowance, a personally negotiated contract (the Agreement) which 
outlines specific steps the young person should take to move into education, training 
or employment in return for access to financial support, is developed between a 
Connexions Personal Adviser (PA) and the young person. Young people receive 
continuous support from their Connexions PA throughout the process. As part of the 
Activity Agreement, a flexible programme of personally tailored activities for the 
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young person is agreed between the PA and the young person. These activities may 
be part‐time or bite‐sized courses, part of mainstream provision or commissioned 
through the Connexions Partnership, and could include basic skills provision, 
vocational taster courses or personal development courses, as well as bespoke 
activities.1 
1.2 Learning Agreement Pilot (LAP) 
The Learning Agreement pilot is a joint initiative between Connexions and the local 
Learning and Skills Council in each pilot area. The initiative is targeted at young 
people aged 16–17 who are working but not engaged in any accredited training. A 
Learning Agreement, which outlines the accredited training that the young person 
will undertake, is drawn up between a Connexions Personal Adviser, the young 
person and their employer. The Learning Agreement is aligned to the following 
principles, outlined in the Learning Agreement Delivery Specification (December 
2005). 
■ Personalised: agreed activities are tailored to the individual and take account of 
personal needs and abilities, determined by the profiling and assessment process 
undertaken by the young person with the Personal Adviser. 
■ Participation: focusing on encouraging and supporting the young person to 
participate in accredited training. 
■ Flexibility: ensuring, where possible, that learning provision is responsive and 
flexible to meet the needs of the young person and, where applicable, their 
employer. 
■ Progression: support and learning provision that provides appropriate progression 
routes for the young person to achieve higher‐level qualifications if appropriate. 
The eligible learning provision comprises all qualifications listed which are included 
under Section 96 of LSC’s Learning Aims Database. This includes qualifications 
accredited at Level 2 or above but does not include standalone NVQs. It can include: 
■ Apprenticeships 
■ Advanced Apprenticeships 
■ BTEC and similar FE courses 
■ GCSEs 
■ A‐levels. 
                                                   
1   Source: Activity Agreement Pilot Guidance, November 2005. 
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The provision may be that which supports progression to Level 2, as long as the 
learning plan also addresses basic and/or key skills; including: 
■ NVQ 1 
■ Technical Certificates 
■ Basic Skills (literacy and numeracy) 
■ Short courses over ten guided learning hours (and on section 96). 
Standalone Key Skills qualifications, including wider skills and those which support 
the LSC’s Skills for Life Target, are also eligible.1 
1.3 The report 
This report focuses on the presentation of interim findings from the first and second 
stages of the process evaluation. The implementation and administrative mechanisms 
through which the pilots were introduced were examined, with particular emphasis 
on the perceptions of those responsible for the pilots’ local management. The views of 
those involved in the delivery of the pilots about their perceived relevance and early 
impact and how they have been received in each locality, were also collected. In 
addition, the first round of interviews was completed with a sample of employers in 
six pilot areas. 
The next section of this report describes the methodology for the process evaluation. 
This is followed by two chapters that consider the management and delivery of the 
Activity Agreement Pilots. Chapter 5 then looks at the management of the Learning 
Agreement pilots. Chapter 6 focuses on the delivery of the Learning Agreement pilots, 
followed by the findings from our interviews with employers in Chapter 7. Chapter 8 
presents the conclusions and recommendations emerging from Year 1 of the 
evaluation. 
                                                   
1   Sources: Learning Agreement Pilot Delivery Specification, December 2005. Learning Agreement 
Pilots Local/Regional Guidance May 2006. Learning Agreement Pilot Guidance, February 2007. 
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2 Methodology 
The aim of the process evaluation is to understand the local implementation of the 
pilots, map the context in which the initiatives are being piloted and highlight good 
practice. The process evaluation has three strands: 
■ data collection on the local implementation and delivery of the pilots 
■ the collation of contextual information 
■ employer research. 
2.1 Data collection on the local implementation and delivery 
of the pilots 
Data collection for the process evaluation primarily involves visiting the pilot areas 
three times during the course of evaluation. Findings from the first and second round 
visits are presented in this report. 
2.1.1 Initial visits 
Initial visits were made to all pilot areas in May/June 2006 and interviews were 
conducted with local project managers. Early visits to the pilot areas enabled evidence 
to be collected on the initial implementation of the initiative(s), take‐up rates and any 
reported ‘teething problems’. Face‐to‐face interviews were conducted with project 
managers and other key staff. A total of thirty face‐to‐face interviews were conducted. 
The majority of interviews were tape recorded with the permission of respondents 
and transcribed verbatim for subsequent analysis. This report contains an analysis of 
the data generated from initial discussions with project managers. Individual area 
profiles were drafted in consultation with local project managers and updated at the 
end of second round visits. Additional information was gained from most areas 
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through receiving copies of local delivery plans, as well as publicity and 
administrative materials. 
2.1.2 Second round visits 
A second round of visits to the pilot areas to interview project managers and a range 
of other local stakeholders took place during the latter part of 2006 and early in 2007. 
In all pilot areas, a roundtable discussion with project managers and local delivery 
staff and a maximum of eight face‐to‐face interviews were conducted with a range of 
stakeholders including education and training providers and representatives from 
Jobcentre Plus, and the Local Learning and Skills Council (LSC). In order to provide a 
better understanding of local implementation models, the number of interviews with 
representatives from key organisations was extended in six pilot areas. Most notably, 
there was an emphasis on expanding fieldwork in pilot areas that encompass large 
geographical areas, those that cover a number of local authority areas, those which are 
delivering both pilots, and those where separate management and delivery 
arrangements are in place to implement each policy initiative. Pilot areas where 
fieldwork was extended included: 
■ Greater Manchester, which includes ten local authority (LA) areas and is delivering 
both the Activity Agreement Pilot (AAP) and the Learning Agreement Pilot (LAP). 
■ West Yorkshire, which includes five LAs and is delivering both the AAP and the 
LAP. 
■ London East, which is a large urban area (ten LAs) and is delivering both the AAP 
and the LAP. 
■ Cornwall and Devon, which is a large rural area and is delivering both the AAP 
and the LAP. 
■ Greater Merseyside, which is a large urban area (six LAs) and is delivering the AAP. 
■ Kent and Medway, which is an urban/rural area and has 11 access points to AAP 
across the area. 
A range of data‐gathering techniques were used, and these were tailored to the 
particular requirements of each pilot area. These techniques included: 
■ In‐depth face‐to‐face interviews (maximum of three)/telephone interviews 
(maximum six) with representatives from key organisations, such as, Jobcentre 
Plus, the voluntary and community sector, education and training providers, the 
Youth Offending Service (YOS), employer organisations and local authorities. 
■ Scrutiny and analysis of reports and documents (eg publicity material, Learning 
Agreements). 
7 
 
■ When appropriate, observation of procedures and practices, for example, meetings 
between Personal Advisers (PAs) and young people to discuss Learning 
Agreements, payment issues, etc. 
An additional nine interviews were conducted in each of the six pilot areas, which 
have been identified as requiring additional fieldwork. During the second round 
visits to the pilot areas a total of 216 respondents were interviewed. 
Roundtable discussions, and face‐to‐face interviews with project managers and other 
key staff were tape recorded (with respondents’ permission), and were either 
transcribed verbatim or written up by the interviewer for subsequent analysis. This 
report contains an analysis of the data generated from group discussions, face‐to‐face 
interviews and telephone interviews that were conducted during the second round 
visits to the pilot areas. 
A final round of interviews with project managers and the second phase of the 
extended programme of fieldwork in six pilot areas are timetabled for the end of 
2007/early 2008. 
2.1.3 Employer research 
A sample of employers were also interviewed to examine their experience of, and 
views on, their involvement in the Learning Agreement Pilots. We planned to 
interview 48 employers involved in the pilots and 24 employers who were not 
involved in six pilot areas, however, we had some difficulty securing interviews in 
some areas where LAP take‐up had been slow. It proved particularly difficult to 
conduct successful interviews with employers who were not involved in the pilot. 
Ultimately we achieved: 
■ twenty‐eight interviews with involved employers in five pilots areas (in one area it 
was not possible to organise employer interviews at this stage of the evaluation)  
■ five interviews with employers not involved in the pilots. 
Interviews were conducted either face‐to‐face or via the telephone. 
Most of the employers that were interviewed for this element of the process 
evaluation were fairly small businesses, often family‐run, with little or no experience 
of formal training or government supported training, from a wide range of sectors. In 
many cases, the businesses consisted of just two family members (usually father and 
son) with over two‐thirds of all employers interviewed employing 25 or less people. 
Only four employers had more than 50 employees. 
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3 Management of the Activity Agreement 
Pilots (AAP) 
This section sets out the management of the Activity Agreements Pilots (AAPs), 
including management delivery models, staffing structures and recruitment, links 
with local stakeholders and management information requirements. 
3.1 Management delivery models 
There was universal agreement among the respondents that they welcomed the 
opportunity to manage one or both of the pilots in their areas. The piloting of AAPs 
provided the opportunity for Connexions Partnerships/Services to help to further 
develop their strategies to support their work with young people not in education, 
employment or training (NEET), who had been an organisational priority for some 
time. In addition to extending staffing resources, funding provided through their 
involvement in the AAPs had enabled Connexions personnel, often for the first time, 
to become directly involved in both designing and commissioning provision to meet 
the needs of their target group. 
Project managers had overall responsibility for the implementation of AAP, following 
targets that had been agreed within delivery plans (3.1.1). There were two types of 
management structure, which had largely been determined through the make‐up of 
the pilot areas and which were responding to differing needs. 
Type A – Local Area Autonomy. In the majority of cases, pilot areas were large and 
comprised a number of Local Authority areas. In order to work across Local 
Authority areas, project managers liaised with a manager in each local area, who in 
turn had responsibility for local delivery (including staffing, local marketing and 
recruitment etc). While project managers maintained strategic direction for the pilot, 
local areas usually had a great deal of autonomy over the implementation of AAP. 
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Type B – Central Management. In areas where the pilot area comprised one 
Connexions Partnership and a small number of local authority areas, project 
managers had the capacity to maintain strategic responsibility as well as to have a 
‘hands‐on’ role within the implementation of the pilot. In this model, project 
managers retained responsibility for delivery staff and were better able to standardise 
procedures across the pilot area. 
3.1.1 Delivery plans 
In all pilot areas, delivery plans that set out proposals in terms of the design and 
implementation of the pilot(s) had been devised at senior management level. In most 
areas, delivery plans were drafted for the AAPs by Connexions senior management 
staff. Each pilot then appointed a project manager with responsibility for developing 
the initiatives across the pilot area. In some instances, project managers had amended 
the targets and projections which had been written within local delivery plans, in 
consultation with DCSF. In the majority of cases, in areas where both initiatives are 
being delivered, two project managers are now in post and the pilots are being 
managed independently of each other. 
3.1.2 The role of local project managers 
The role of AAP project managers within Connexions Partnerships is to take strategic 
responsibility for the local implementation and delivery of the initiatives, including 
the development and management of systems relating to IT and MI, as well as 
budgeting, marketing and staffing. In two (of the four) pilot areas testing both 
initiatives, one manager is responsible for the delivery of both the AAP and the LAP. 
The complexity of the task facing project managers in implementing either one or both 
of the initiatives varies between pilot areas. In some pilot areas, the establishment of 
complex management and contractual systems can largely be attributed to the 
network of local authority areas which co‐exist in one locality. For example, in one 
pilot area, which is operating both initiatives, one local authority is managing the 
pilots on behalf of ten authorities in the area. Two project managers within the 
Connexions Partnership oversee the delivery of the initiatives on behalf of the lead 
local authority. Each of the ten areas is responsible for its own staff appointments, 
with some guidance over recruitment being received from project managers. 
In another pilot area, one local authority is managing the contract to deliver the pilots 
on behalf of five authorities within the area. Within the Connexions Partnership, there 
is a project manager who has strategic responsibility for the delivery of the initiatives 
in each of the five areas. An agreement has been drawn up between the Connexions 
Partnership and each local authority area outlining their responsibilities, including the 
recruitment and deployment of staff. Senior Keyworkers have responsibility for day‐
to‐day operational management and report to a Lead Officer who has been nominated 
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by the local authority for that area. While this is a complex model, involving both 
Connexions and local authorities in the strategic management of the pilot, it has 
effectively initiated the embedding of responsibility for AAP within Children’s Trusts, 
which will assume control for Connexions Services from 2008. However, where local 
authorities are leading the operation of the pilots, their involvement appears to have 
hampered the early stages of the development of the pilots, in particular with regard 
to staff appointments. 
‘… One of the things that has slowed us down is the fact that the Local Authorities have 
had to agree all the job specifications … we made sure that the Local Authorities have been 
in all the recruitment and selection panels and that’s slowed some of it up. They’re not used 
to recruiting 40 staff in a block, so the recruitment side has been slower than we’d 
anticipated.’ 
Project manager 
The initial implementation of the pilots was less complex in areas where the contract 
is being managed centrally by the Connexions Partnership and where project 
managers have been working directly with local Connexions Services/offices. Project 
leaders tended to have had more of a ‘hands‐on’ role in local delivery, in particular in 
relation to staff appointments. However, in all pilot areas, project managers had 
established a pattern of regular meetings (usually once per month) with local 
managers. In addition, in some areas, project managers had set up working groups 
comprising representatives from local operational staff to assist with the development 
of marketing and recruitment strategies. 
In all pilot areas, local steering groups or pilot boards, usually meeting either 
quarterly or on a monthly basis, were established. They comprised representatives 
from local stakeholder groups, including education and training providers, sector 
skills councils, regional and local government offices, employer and voluntary groups 
and, in some cases, young people. AAP project managers met with their local area 
managers/team leaders on a monthly basis. In most cases, area managers were 
responsible for the delivery of the AA in a specific area or local authority area. In one 
pilot area, each team leader managed the delivery of the pilot across three local 
authority areas. There was only one pilot area where Personal Advisers (PAs) 
reported directly to the AAP project manager. 
3.2 Staffing structures and recruitment 
Following the appointment of Project Managers to oversee the local implementation 
and delivery of the AAP, the major task facing senior managers in Connexions 
Partnerships was to oversee the selection and recruitment of large numbers of 
operational staff, in accordance with the staffing levels that had been agreed at 
national level. The number of posts available to assist with the delivery of each pilot at 
local level had been broadly estimated on the size of the NEET population in each 
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locality. Within each pilot area, staff were allocated between different localities by 
project managers in proportion to the size of the NEET population. 
In most areas, within Connexions Partnership areas, staff recruitment began in April 
2006. The process of recruitment appears have been quicker and more successful for the 
AA pilots. This can be largely attributed to Personal Adviser (PA) posts being generally 
perceived as being similar to mainstream Connexions advisers in terms of their generic 
skills, with a focus on identifying and meeting the needs of young people who were 
NEET. As a result, in many pilot areas, AA operational staff were recruited through 
internal appointments. The appointment of staff through internal appointments also 
meant that delays were avoided, since CRB checks had been completed. 
Staff recruitment that was managed by some local authority departments was subject 
to delays. For example, in one local authority, where recruitment of AA/PAs was 
managed by the Youth Service, the appointment process did not start until Autumn 
2006. 
Operational staff appointed to deliver AAs have been given the job title of Personal 
Adviser, Key Worker or Project Worker. While in most pilot areas designated AAP 
staff have been appointed, there are two pilot areas where two models of operation 
co‐exist. In some parts of the pilot area, designated AAP PAs are in post, while in 
other areas, responsibility for the delivery of AA is combined within the generic 
caseload of all PAs. It was reported in these two areas, that the ‘AAP adviser model’ 
was easier to manage, since responsibility for the delivery of the pilot rested with a 
smaller number of people. On the other hand, the flexibility of opening up the 
delivery of the AA to all PAs, was helping at times when caseloads of specialist staff 
were reaching full capacity. 
Staff retention has been a greater issue in areas where AA PAs have been appointed 
on temporary contracts. Where staff turnover has occurred amongst PAs, most posts 
have been re‐filled very quickly. However, it was reported that some sub‐areas are 
reporting staff shortages. In one local authority area, the funding provided to support 
staffing for the operation of the AA was match funded by the Connexions Service and 
four additional PA posts were created to support the delivery of the pilot. 
Second visits made to the pilot areas identified that some project managers had 
initiated additional appointments to support the work of PAs. This included the 
appointment of specialist staff who were responsible for setting up and monitoring 
AA provision, either within sub‐areas or across the whole pilot area. This enabled PAs 
to concentrate their efforts on engaging and supporting young people, while the time‐
consuming task of identifying provision and maintaining contact with a range of 
education and training providers was centrally managed. Concentrating the task of 
overseeing the procurement and monitoring of provision within a specialist role 
avoids duplication in relation to the number of contacts made to providers and 
enables PAs to access the whole range of contacts and provision that has been set up 
across the area. 
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In another pilot area, specialist AA PAs were based in a range of premises, such as 
voluntary organisations and partner organisations which have agreed to act as hosts 
in each of the local authority areas. This approach was reported to have enhanced 
networking opportunities with a range of agencies and, in doing so, had resulted in a 
wider system of referrals being established. In all other pilot areas, AA delivery staff 
are located within Connexions local offices. 
The training offered to operational staff varied enormously between pilot areas. While 
in some areas training comprised an induction programme, in other areas training 
programmes had been developed and delivered by project managers. In one area a 
training needs analysis was conducted for each new member of staff, and an 
individual training programme was drawn up and delivered to meet their needs. 
3.3 Links with local stakeholders 
The management and implementation of the AAPs are dependent on the establishment 
of close working links between a number of key stakeholders, namely DCSF, local 
authorities, Connexions Partnerships and services, and local Jobcentre Plus offices. 
Respondents were asked to comment on the guidance and support that they had 
received at a national level from DCSF in setting up the initiative. Guidance notes 
issued by DCSF to assist with local design and delivery of the pilots were well received. 
In addition, respondents felt confident about contacting representatives of DCSF with 
queries. They felt that the advice and support that they had received was prompt, 
considered and supportive. The use of teleconferencing at the early stages of the 
implementation of the pilots was reported to have been an effective tool in dealing with 
‘teething issues’ and subsequent monthly teleconferencing arrangements were valued. 
3.3.1 Organisational change 
The piloting of Activity Agreements has come at a time of major change for 
Connexions Partnerships and Jobcentre Plus. While Connexions Partnerships in all 
pilot areas had established their intended approaches and management structures 
within their delivery plans, the implementation of the initiatives has coincided with a 
programme of structural re‐organisation within Connexions Partnerships. Connexions 
Partnerships/services are facing structural change over a two‐year period. This 
involves Connexions working with Local Authorities (LAs) in devolving Connexions 
through the delivery of services by local Children and Young People’s Partnerships. 
In parts of some pilot areas this process has already taken place, while in other areas 
Connexions Partnerships are planning to disband by 2008, when all services are 
scheduled to have moved within local authority control. This process of change has 
complicated the delivery of the pilot. For example, in one pilot area, which covered 
ten local authorities, local agreements have been drawn up with five LAs who now 
manage local Connexions Services, while five separate agreements had to be drawn 
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up with independent local Connexions services which remain under the auspices of 
the Government Regional Office. In addition, among Connexions services, which had 
yet to be subsumed within LA control, there was widespread uncertainty expressed 
by managers and operational staff about the future funding of their posts and anxiety 
about the future structure and profile of guidance and support services within local 
arrangements. In terms of the implications of organisational change on the potential 
national roll‐out of AAP, it will be important to establish service‐level agreements and 
ring‐fenced funding with LAs, in order to guarantee consistency in relation to the 
quality and quantity of staffing and support afforded to the delivery of AAP. 
3.3.2 Strengthening links with Jobcentre Plus 
Through the delivery of the pilot, Connexions staff have been encouraged to 
strengthen their links with local Jobcentre Plus offices so that eligibility checks can be 
carried out for young people by Jobcentre Plus staff and recruitment of young people 
to AAs could be actively encouraged between the two agencies. Indeed, some local 
delivery plans set out proposals to second or recruit local Jobcentre Plus staff into 
Connexions offices. These plans have been implemented to a much greater extent in 
some pilot areas than in others. 
While in most areas arrangements have been made to second Jobcentre Plus advisers 
to Connexions Partnerships, in one pilot area a Jobcentre Plus manager has been 
seconded to the post of Lead Coordinator for the AA pilot. Working at management 
level has enabled service‐level agreements between Connexions and Jobcentre Plus 
districts to be set up and delivered. The key role of the manager is to ensure that these 
agreements are implemented, and it was reported to have been successful due to 
negotiations being concluded at management level between a highly experienced 
Jobcentre Plus manager working on behalf of Connexions and her counterparts within 
Jobcentre Plus. Understanding the differences between administrative systems within 
the two organisations, and building on existing network groups between Connexions 
PAs and Jobcentre Plus advisers to establish effective communication, has facilitated 
and enhanced partnership working between the two agencies. 
‘We have a joint working arrangement document with Connexions anyway, and that’s fine 
having that agreement, but its getting it to work at ground level … There was a bit of ‘well, 
Connexions aren’t telling us to do a job’, because I went in and told them about the pilot 
instead of Connexions going in and saying ‘this is DfES‐led and Connexions have got the 
lead for it and we have to have it done like this, this and this’ – it’s worked much, much 
better.’  
Jobcentre Plus Secondee  
Network meetings were set up between Connexions AA/PAs and Under 18s Advisers 
from Jobcentre Plus in each local area, so that named contacts could be set up between 
local offices and a shared understanding could be established about expectations in 
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relation to the delivery of the pilot. Agreements were reached about ways in which 
benefit checks could be effectively completed on a monthly basis. For example, 
Jobcentre Plus staff identify customers through National Insurance numbers, while 
Connexions staff use a young person’s date of birth to identify them. It was also agreed 
that benefit check lists would be organised by postcode, to avoid each Jobcentre Plus 
office receiving a list of young people which covered the entire region. 
Plans to locate or second Jobcentre Plus staff to Connexions Partnerships were 
delayed or impeded by the restructuring and reorganisation which was taking place 
within the Department for Work and Pensions (DWP) during the early months of the 
pilot. In addition, staff shortages in some areas resulted in some Job Centre districts 
being unable to release staff for secondment. In areas where Jobcentre Plus advisers 
have joined Connexions services to assist with the pilot, they are working as AA PAs 
with either a full or reduced caseload. In one pilot area, Jobcentre Plus secondees 
identify suitable work placements for young people on AAP, which builds on their 
experience of the Job Trials programme operated by Jobcentre Plus. Respondents 
reported that Connexions Partnerships have strengthened their relationships with 
staff from Jobcentre Plus offices as a result of implementing the AAP. 
3.4 Management information requirements 
PAs/keyworkers within Connexions are collecting management information (MI) and 
recording it onto their databases. The type of information collected includes the 
number of young people contacted, the number who had been offered a place, the 
number signed up, the number of refusals and reasons for non‐participation. As part 
of staff recruitment in most pilot areas, posts that include the responsibility for the 
collation and management of MI requirements have been created. The collection of MI 
data at the local level is heavily driven by the need to meet the data requirements of 
DCSF. 
On the whole, pilot areas reported no great difficulties in collating MI data. It was 
asserted by some respondents that the level of detail required by DCSF, in terms of 
meeting MI data requirements, was greater for the AAP than for the LAP. In one pilot 
area, the range of data systems across Connexions offices was raised as an area of 
concern. 
3.5 Conclusion 
■ While the AAP was welcomed in the pilot areas, the task of managing the initiative 
was affected by the size of some of the pilot areas, which often comprised large 
numbers of LA areas. 
■ Two models of implementation were in evidence, which were largely determined 
by the scale of the management task facing project managers. In large pilot areas, 
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project managers had a strategic role in overseeing the delivery of the pilot by 
operating through a network of local managers (Local Area Autonomy). In pilot 
areas that comprised a small number of LA areas (Central Management), project 
managers had the capacity to retain responsibility for operational staffing and a 
standardised approach to the delivery of AAP was more in evidence. 
■ The process of staff recruitment was quicker and more successful within the AAP, 
which was largely attributed to AAP PA skills being similar to those required by 
mainstream Connexions PAs. Staff recruitment that was managed by Local 
Authority personnel departments slowed down the implementation of the pilot, 
because of the time taken to have job descriptions approved and staff appointed. 
■ The next stage of the evaluation will need to take particular account of the process 
of change which Connexions Services are currently undergoing. In particular, it 
will be important to note any impact on the delivery of the pilot (in terms of 
management and staffing levels as well as the quality of guidance and support 
given to young people) that can be observed from Connexions Services operating 
within the auspices of Children’s Services. 
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4 Delivery of the Activity Agreement 
Pilots (AAP) 
This section highlights the issues that emerged during the evaluation team’s initial 
and second visits to the pilot areas, in relation to the delivery of AAP. In particular, it 
focuses on the appropriateness of the pilot in meeting the needs of young people who 
are long‐term NEET, the strategies used to identify and engage the eligible population, 
and the delivery mechanisms which have been developed to support AA participants. 
4.1 Perceptions of the aims of AAP and desired outcomes 
Respondents were asked their views about the AAP and, in particular, the capacity of 
the policy to encourage young people who are long‐term NEET back into learning. The 
three component parts of the policy – ie the financial incentive, the intensive support 
and individualised packages of learning – were explored with respondents in order to 
elicit views about which part(s) of the policy had the greatest ‘pull’. It was widely 
acknowledged that the AAP was an innovative policy initiative and was welcomed in 
all pilot areas as an additional tool to engage young people who were long‐term NEET. 
Although working with young people who were NEET had been a strategic priority for 
Connexions Partnerships for some time, and local initiatives to reduce the NEET 
population – such as the E2E (Entry into Employment), Positive Activities for Young 
People Programme (PAYP) and ESF (European Social Fund) supported activities – were 
in place, the AAP was a welcome addition. 
‘… I was a bit sceptical (about the AAP) but the more I’ve got involved in it as time’s gone 
on, the more I feel it’s telling us an awful lot about young people and what they need to 
move them forward. What I think has been very valuable, it’s highlighted how the 
mainstream LSC funded provision falls quite a bit short of meeting young people’s needs, 
due to its lack of flexibility in terms of meeting them at least half way and to try to 
accommodate those needs and for some young people AA has proved a lifeline in our area 
and a new lease of life.’ 
Personal Adviser 
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4.1.1 The role of the incentive 
The financial incentive of £20 or £30 payable to the young person was the ‘hook’ that 
initially attracted young people to the programme1. The added perceived benefit of 
the AA allowance was that, unlike EMA, it was not means tested, so it avoided the 
need for young people to provide details about their household’s income and it did 
not affect their parents’ entitlement to state benefits. In addition, it was not only the 
weekly payment that offered financial assistance to young people. The Discretionary 
Fund enables Connexions staff to purchase clothes and equipment for young people 
and to offer financial support to meet transport costs where this is needed. This was 
particularly helpful in enabling young people to take part in activities (eg providing 
transport in rural areas) and thereby secure their engagement with the programme. 
Views about making AA payments to parents differed. It was asserted by some 
respondents that young people were confused about why their parents should receive 
payments when it was the young person who was signing up to participate in the 
AAP. In some areas it was reported that parental payments were being given by 
parents to their son or daughter, so that the young person received £50 per week for 
participating in AA. In areas where parental payments were made, some AA/PAs felt 
that the parental payment motivated parents to encourage young people to keep 
appointments with PAs and to attend activities. 
‘I mean, the bit about the AA we have not touched on yet is the payment to the parents, and 
that has had an impact I think – whether it was parents motivating them at first, getting 
them out of bed, so they get their £30, or whether it was just the parents motivating the 
young person more by saying ‘well, I don’t need my £30, so you’ll get £50 for doing it, I’ll 
give it you’. But whatever way it’s worked out that has made a difference as well.’ 
Personal Adviser 
One respondent commented that in the area where she worked, families had quickly 
become aware that the £50 entitlement to the family available under the AAP, was 
more than the allowance payable to young people who were claiming Hardship 
Allowance or lower level JSA. However, there was no evidence that young people 
were giving up their benefit entitlements to join AAP for financial reasons. There was 
limited reporting of some young people who had left JSA to join AAP because of the 
range of activities that were on offer. 
 
                                                   
1   The effect of the allowance as a financial incentive is explored in detail in the first of the focused 
studies carried out under the programme theory element of the evaluation.  
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The ‘Carrot’ Study: the role of the incentive in getting young people to sign up to Activity 
Agreements 
One of the Programme Theory focused studies tested the hypothesis that ‘if the net additional 
value of the incentive was sufficiently appealing, certain young people would sign up to the 
Activity Agreement (AA), or at least attend an initial discussion where the wider benefits of the 
AA could be promoted’, through a series of in-depth interviews with young people on Activity 
Agreements. 
Although some young people said they would have taken part in the Activity Agreement without 
the incentive, more said they would not have done. The allowance was important in various ways, 
all of which underpinned the ‘carrot’ theory to a greater or lesser extent: 
■ As an attention-grabber. Some young people just needed the money, particularly those who 
were ‘disconnected’ from the informal labour market or could not rely on their parents to 
support them financially. Others did not need the money but it still helped to grab their 
interest at the outset. 
■ As recognition for the young person’s commitment to doing the AA. The £20 per week gave a 
basic value to the young person’s time spent doing the AA and signified that doing the AA was 
worth something. The net additional value of the incentive was not particularly important as 
long as the young person felt that the time they spent doing the activities was worthwhile and 
they could see the longer-term benefits. 
■ As an enabler, underpinning or replacing some income from parents or doing odd jobs. Some 
young people were prepared to give some of this up in order to have an element of more 
independent income and be more self-sustaining. Here again it was not so much the net 
additional value of the incentive that was important, because many young people ended up 
with the same amount of income – a few, slightly less. In this scenario the value of ‘passported’ 
incentives that accompanied the Activity Agreement, such as being told the value of a course, 
or having equipment or driving lessons paid for, was also critical because it allowed the young 
person to see beyond the value of the £20 per week. 
■ As a way to help out parents more directly by contributing to the family budget or by easing 
family tensions over money. This was particularly the case among young people who had no or 
very little income from their parents or from informal work. In this case the net value of the 
incentive was less than £20 per week, so understanding the value of doing the activities and/or 
seeing accompanying material incentives – such as being bought a place on a course – were both 
important ways that the young person remained engaged. 
The study concluded that the hypothesis appeared to be valid although it was variable in its 
effectiveness across a range of young people, according to the (subjective) value of the incentive 
to the young person, and other factors such as the young person’s education or labour market 
context, their access to other financial resources, and their spending patterns. 
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4.1.2 The role of support and provision 
While the financial incentive offered to young people to participate in AAP acted as 
the engagement tool, it was the combination of the intensive support package 
provided by PAs, together with the ability to offer young people bespoke provision, 
that sustained participation in the programme. The ability of PAs to spend 
concentrated amounts of time with young people assessing their needs, together with 
having the funding available to offer flexible, customised provision to respond 
directly to individual needs, were reported to be the unique characteristics of the 
AAP. The AAP had enabled AA/PAs to have significantly reduced caseloads, so that 
intensive support and follow‐up could be established and sustained with young 
people throughout their participation in the programme. 
In addition, the AAP was the first initiative that had allowed service deliverers to 
work with young people to determine their own learning and training needs. This 
was perceived to be a major breakthrough in helping young people to engage. 
‘I think the AA’s the first thing that’s come along, in many years where they are actually 
allowing the service deliverers to decide, you know, to identify, and we’re of course doing 
that in conjunction with the young people. That’s the first time that has genuinely 
happened, that I can see.’ 
Personal Adviser 
(PAs have got) … a key role in finding young people, engaging them, developing that 
rapport and understanding, then incentivising the programme and then building the 
programme by consent.’ 
Voluntary sector provider 
Exit interviews with AAP completers conducted by AA/PAs in one area found 
evidence that some young people would have completed the programme without a 
financial incentive. This was attributed to the length of time that some young people 
had been disengaged, to the value that they had attached to having regular contact 
with their PA, and to the range of activities which had been available to them. 
‘One of the questions (in the exit interview) is about the allowance … what made the 
decision for you? And they’ve all said no, I would have done it without the allowance. 
Because I think a lot of them have got to the point where yeah, they haven’t been doing 
anything for a while and they’ve almost hit rock bottom and they are actually just wanting 
to do something – ‘just give me anything to do to get me back on track’ – somehow.’ 
Personal Adviser 
However the young people were talking in hindsight after a positive experience with 
the programme and the financial incentive might have been important to getting them 
involved initially. 
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4.1.3 Interaction of the AAP with other local and national initiatives 
The interaction of the AAP with other local and national initiatives targeted at young 
people who are NEET was raised by some respondents. In areas where young people 
could be receiving a maximum of £50 per week (ie where young people were 
receiving both their weekly payment and their parents’ payment) some providers felt 
that this may be displacing some young people from local pre E2E and E2E provision 
since the AAP package was more attractive. In contrast to the AAP, where all eligible 
young people are entitled to a weekly payment, intensive support and flexible hours 
of participation in activities, E2E participants receive a means tested weekly payment 
of £30 and are required to attend for a minimum of 16 hours each week. However, 
E2E providers who had expressed concern about the impact of the AAP on E2E entry 
also had a greater propensity to report that they had not received the expected 
volume of young people on AAP. This could be attributed to the type and/or 
flexibility of the ‘AA offer’ made by some providers, which may not be attractive to 
some young people who had been given a greater choice. 
Some local areas have used their ESF budget to enable young people who are NEET 
and ineligible for the AAP, to participate in activities. 
‘ ... the good thing about AA is we’ve been able to couple it with ESF so what we can do is 
offer the activities to anybody and it doesn’t matter if you’re AA eligible or not, but the AA 
eligible receive the allowance, whereas on the ESF you don’t, but you can access the 
opportunities through whichever funding. So that’s been a good selling point in terms of 
working with personal advisers ….’ 
Connexions manager 
In order to reduce the costs of setting up courses, and to share scheduled activities, 
some areas have developed joint funding through PAYP and AAP resources. 
‘ … because we’ve got PAYP and we’ve shared our activities with PAYP… we’re looking 
in the future at possibly joint funding some activities to make the respective budgets go 
further and to be able to offer more of what young people want – so that seems to be the way 
to go really.’ 
Connexions manager 
There was no clear evidence to support the view that AAP was replicating or 
displacing other local or national initiatives, which were targeted at reducing the 
NEET population. In areas where AAP payments were being paid to parents, there 
was ‘hearsay’ evidence that this money was being transferred to some young people, 
which made E2E provision less attractive. The impact of replacing the minimum 
training allowance with EMA payments to E2E participants was having far greater 
consequences on E2E take‐up rates. Significant numbers of young people were 
reported to be income ineligible for E2E provision and, in other instances, parents 
were refusing to be means tested for eligibility for government supported training 
provision. 
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4.2 Awareness raising and marketing activity 
Connexions Partnerships/services have taken the lead on the marketing and publicity 
of the AAP, since they were the main budget holders for this area of implementation. 
Pilot areas had been very active in terms of identifying the target population and 
raising awareness and informing potential applicants about the existence of the 
provision. Young people who were eligible for AAP (ie young people who were at 
least 20 weeks NEET or who were approaching that) included a large proportion of 
young people who had failed to engage positively with Connexions Services in the 
past and, for a variety of reasons, were not involved in any recognised form of 
education, employment or training. There were good examples of innovative practice 
in the way that Connexions staff identified and established links with young people 
and their parents in order to raise awareness of the AAP. 
4.2.1 Identifying the target population 
In all pilot areas, Connexions MI data was extensively and effectively used to identify 
the eligible population. At the early stages of the pilot this involved identifying all 
young people who were 20 weeks NEET or approaching entitlement to AAP. In 
addition, it entailed setting up systems which identified young people at 15+ weeks 
NEET, in order that they could be briefed about the provision. In one area, the data 
was analysed in order to identify the characteristics of young people who were 20+ 
weeks NEET, in terms of their backgrounds, gender, ethnicity, educational 
qualifications and their post‐16 education and training profiles. This information was 
subsequently used to target marketing activities more effectively at the eligible 
population for AAP. While work with NEET young people had been a priority area of 
work for Connexions for some time, and many respondents were more confident 
about the accuracy of local data on the NEET population, tracking eligible young 
people remained a challenge. 
‘So we have a validity problem with the databases ... what that gives us is it slows down the 
process of contacting the young person and that doesn’t mean that we are not picking up 
people who might be suitable for the AA project or for other projects or other Connexions 
work, but they’re not always where we think they are and they’re not always in the same 
category and there will be young people with undoubted needs and into jobs without 
training that we haven’t picked up yet …’ 
Connexions manager 
It was reported that initial estimates of the target population, which had been 
developed centrally to assist pilot areas in drawing up their local delivery plans, had 
proved to be inaccurate. The size of the NEET populations had been over‐estimated, 
since the figures included young people who were in receipt of JSA, Hardship 
Allowances and other benefits. Some respondents felt that the AAP had assisted local 
Connexions MI data to become more accurate, since young people who were in the 
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NEET category were being followed up and the status checked on a more regular 
basis. 
4.2.2 Importance of direct contact 
The most widely used method of raising awareness about the pilot was through PAs 
contacting young people or their parents by telephone and letter/postcard using local 
data on the estimated population. This was followed up by a request for the young 
person to visit their local office to discuss the initiative in more detail with their 
AA/PA. If young people declined, they were usually followed up every eight weeks. 
One area reported that the use of ‘drop‐in’ sessions was a more effective way of 
‘selling’ the pilot. However, some young people lacked confidence in relation to 
visiting local officers and speaking to an adviser. One pilot manager reported that 
cases of agoraphobia, bullying, pregnancy or having a young baby had made some 
young people reluctant to visit local offices. In some areas, home visits had been 
arranged to support young people in these circumstances and to encourage their 
engagement, sometimes in collaboration with other local support services. 
4.2.3 Marketing materials 
Direct contact with young people made by Personal Advisers was supported by a vast 
array of marketing and publicity materials and strategies. For example, in some cases, 
the work was undertaken by Connexions marketing managers/staff, while in other 
areas marketing consultants and agencies were employed to devise a local ‘branding’ 
for the pilot. Project managers in some areas designed local marketing and publicity 
materials and allowed local services to add their own logos etc. Promotional materials 
cover the range of activities included on the programme, as well as the financial 
incentive that is available. 
‘Our materials cover both, they cover the £30 quite prominently, but then they say you 
have a menu of activities as well and it usually makes it plain as well that they must do 
something for their £30 – it’s not something for nothing.’ 
Connexions manager 
In one area a marketing co‐ordinator has been appointed to promote both pilots (AAP 
and LAP), and in another pilot area marketing and publicity is managed by a central 
team. The views of young people on publicity design and materials were obtained in 
some areas, from the engagement of focus groups, youth champions and Youth 
Boards. 
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4.2.4 Awareness raising activities 
A range of methods had been implemented in pilot areas for creating awareness and 
informing staff, local partners and potential applicants about the pilot, including:  
■ briefing sessions for local Connexions staff and management committees 
■ briefing sessions/visits to local stakeholders, including youth workers and 
voluntary groups 
■ poster campaigns (including buses and bus shelters) 
■ flyers 
■ PA visits to drop‐in centres 
■ DVDs 
■ mailshots (mainly postcards) to young people and parents 
■ drop‐in sessions/open evenings arranged for eligible young people 
■ telephone/text message contact with young people 
■ information sheets/leaflets for young people 
■ branded ‘goody bags’ for AA participants which include programme information, 
pens, a USB drive and an alarm clock 
■ media coverage including television and radio 
■ an e‐learning briefing document 
■ publicity on the Connexions website. 
Spreading the word 
During second visits to pilot areas, it was reported on a regular basis that information 
about the AAP was being made more widely known through ‘word of mouth’, most 
notably through young people and their parents. This suggests that the initiative was 
becoming embedded and more widely understood by young people, their parents 
and professional staff. Indeed, this method was so effective in one pilot area that there 
was a waiting list for young people to join the AA pilot. 
 ‘… yeah, I do agree the (MI) reports are good. But the other way I think really helps 
recruitment on to Activity Agreement is word of mouth. And their peers telling them about 
it, ‘I’m on this programme doing this, you can get thirty quid a week, if you go to 
Connexions …’ it’s much better than anything we do.’ 
Personal Adviser 
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‘Success stories’ about young people who had successfully completed the AAP were 
being used at a local level to promote the initiative. This included press and radio 
coverage, including young people speaking about their experiences and the range of 
activities and opportunities available on the programme. One pilot area had 
organised a ‘celebration event’ for AAP graduates, involving a formal dinner and the 
presentation of a certificate of achievement to each young person. Fifty six young 
people and their guests attended the event. It was promoted extensively in order to 
recognise the achievements of young people who had successfully completed the 
programme, as well as to raise awareness about the initiative amongst other groups of 
young people. Promotion of the event included coverage in the local media, the 
Connexions website and the internet site ‘YouTube’. 
There were mixed views about the effectiveness of open days/evenings to promote the 
AAP. Some events that were organised at local Connexions offices were reported to 
have attracted few young people either attending the event or committing to the 
programme. However, one pilot area had organised a launch event for young people 
in a central restaurant/ bar; over 200 young people attended and between 40 and 50 
young people signed up to join AAP. In addition, the event attracted both newspaper 
and radio publicity. 
In the majority of cases, young people continue to join AAP as a direct result of 
AA/PAs contacting them to raise awareness of the initiative using supporting 
promotional materials, or from referrals from other Connexions staff. In one local 
authority area, contact lists of eligible young people have been largely abandoned 
since AAP forms part of the local authority’s strategy on the NEET group. This 
involves all agencies working together at the local level and sharing information and 
expertise. As a consequence, all referrals made to AAP come from a host of sources, 
including local authority services as well as local community and voluntary 
organisations. In this area, take‐up rates of AAP are relatively high, which is coupled 
with a low volume of suspensions from the programme. 
It was recognised by some programme managers and AA/PAs, that there was a need 
to update and extend awareness about the pilot among education and training 
providers in the second year of the pilot. Indeed, many providers who were 
interviewed as part of the evaluation reported little awareness of promotional and 
marketing materials. One respondent claimed that the information that he had seen 
about the AAP was ‘ambiguous’. In July 2007, one pilot area had planned to launch a 
DVD at an event targeted at providers. The DVD included case studies about young 
people who had completed the programme and outlined the purposes of the 
initiative. 
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4.3 Eligibility and application processes 
Evidence was collected from respondents about eligibility issues surrounding the 
AAP, in particular the 20‐week threshold, the interaction of AAP entitlement with 
other benefits available to specific groups of young people and the attractiveness of 
the pilot among ‘hard to reach’ groups of young people. 
The 20–week threshold 
Eligibility for the AAP requires young people who are 16–17 years of age to have been 
NEET for 20 weeks or more. There was a consensus among respondents that this 
requirement, although being applied, did create a number of difficulties since many 
young people had spent brief periods of time in education, employment or training, 
and that this element of the eligibility criteria should be reconsidered for any potential 
roll‐out of the policy. Considerable effort was made by AA PAs, using Connexions 
databases, to contact young people who were classified as being long‐term NEET, 
only to find that a significant proportion were ineligible because of the ‘continuous 
NEET’ requirement. This sometimes raised expectations among young people who 
had been contacted, and some found it difficult to understand why they should be 
excluded from participation in the AAP, since they had spent long periods NEET. It 
also hampered marketing and promotional activity, because the eligibility 
requirements were not easily understood by many young people and parents. 
Suggestions included lowering the requirement from 20 weeks to 15 weeks or less and 
preventing brief spells of time spent in education, employment or training from 
debarring young people’s access to the programme. 
The 20‐week eligibility criterion was particularly difficult to apply among young 
people who were known not have been in formal learning for several months or years 
before compulsory leaving age, and were expected to wait a further 20 weeks to reach 
the eligibility threshold for the AAP. It was recommended that some adjustment to 
the eligibility criteria should be made for this group of young people, if the initiative 
is to be rolled out nationally. 
Hard-to-reach benefit recipients excluded 
One major issue surrounding the eligibility criteria was the exclusion from the 
programme of young people who were in receipt of Hardship Benefit, JSA and/or 
Housing Benefit. The AAP was largely targeted at young people who lived at home 
and were supported by parents and largely excluded the most ‘hard to reach’ and 
excluded groups of young people because of the negative impact of the AAP 
allowance on benefit receipt and associated passported benefits. 
‘... because they’re in severe hardship so therefore they don’t make any money, they don’t 
get any money in their pocket, it pays for the rent and that’s it, because their rent’s getting 
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paid because they can’t live at home, they’re not eligible for this pilot. I struggle with that. I 
think that’s something that needs consideration when we look to roll out.’ 
Personal Adviser 
Contradictions also currently exist with regard to entry onto the AAP for different 
groups of young people claiming other benefits. For example, young people who live 
in homeless hostels or live independently were unable to receive the AAP allowance 
because they were in receipt of JSA/Housing Benefit and would lose these benefits if 
they participated. It was reported that young people who lived in households in 
receipt of a family care package also failed to participate since it would affect their 
benefit entitlement. In contrast, care leavers and teenage parents who were in receipt 
of other allowances were able to receive the £20 allowance each week from the AAP 
without disrupting their benefit claims. 
4.3.1 Heterogeneous population 
Young people who were eligible to join the AAP were not a homogeneous group. The 
group included: 
■ young people who had failed to attend school regularly and who had previously 
had little contact with support services such as Connexions 
■ young people with special needs 
■ young offenders 
■ care leavers 
■ teenage parents. 
While many young people who were eligible to take part in the AAP had acute needs, 
the cohort also included groups of young people who were living at home and 
wanted to participate in some form of learning, but usually lacked the self‐confidence 
to do so. They required a minimum level of intervention and support to access further 
learning and training. 
‘I mean, I can give you an example where we’ve had one young person ... she just lacked 
confidence – we’d done some confidence building with her. She’s now working as a 
veterinary nurse and she’s employed by the vet, so she’s going to move on now onto a LAP 
programme. And I think sometimes when we talk of NEET we lose sight that there are an 
awful lot of young people who just need that little bit of help. Sometimes you don’t have to 
have a massive amount of expenditure, it’s just about making sure that you tailor the 
programme for the individual young person.’ 
Personal Adviser 
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Welcome opportunity for young offenders 
With regard to young offenders, the AAP offered an exit strategy for some young 
people who were leaving prison, with time spent in custody being counted towards 
the 20‐week minimum NEET criteria for entry onto the AAP. It was reported in some 
areas that the availability of the AAP had strengthened links between the Youth 
Offending Service (YOS) and the Connexions Service. It was suggested that young 
people who are undertaking Intensive Support and Surveillance Programmes (ISSPs) 
in the community should be entitled to participate in the AAP at the same time. They 
are currently prevented from doing so, since they are serving a community sentence 
of 25 hours each week. However, participation in the AAP would enable young 
people to gain additional support and the acquisition of skills, which may enhance 
their employability or their transition into further learning. 
4.3.2 Application processes 
Regarding the nature of the application process by which young people sign up, some 
AA areas were using forms which had been issued nationally whilst other areas had 
adopted a more informal approach. The requirements for both the young person and 
the AA PA were set out in an Agreement. As part of the application procedure for 
both AAs, an assessment of the young person’s needs often includes the use of the 
standard Assessment Performance Implementation Review (APIR) system. 
Before young people can sign up to join the AAP, a benefit check must be undertaken 
to ascertain that the young person is not in receipt of other benefits. The process of 
checking eligibility has been better managed in areas where there were established 
links between the two agencies and where there was shared understanding about 
expectations. 
Staff from Jobcentre Plus would have welcomed more guidance at national level 
about their role in the pilot. While the task of undertaking benefit checks was 
described as being fairly straightforward, it was perceived by Job Centre staff as 
‘another task do, within a prescribed timescale’. While Jobcentre Plus was receiving a 
small administrative resource for undertaking this task, young people under the age 
of 18 were not a priority group for the agency. However, there was evidence of 
innovative practice in two pilot areas, where Connexions PAs and Job Centre Under 
18 Advisers were jointly interviewing young people in Job Centre/Benefit offices 
when they were either making a claim for benefits or declaring themselves available 
for work in order to receive their ongoing benefits. It was hoped that joint working 
would prevent some young people from making claims for Hardship Benefit, if they 
could be alerted to the availability of opportunities that were available to young 
people under 18 within education, employment or training, including the AAP. 
A weakness in the current system surrounds the checking of benefit claims only being 
undertaken on entry to the AAP. Since some young people may reach the age of 18 
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during their 20 weeks on AAP, and will therefore become able to make a claim for 
JSA, there is no ongoing formal system in place to check whether this has happened. 
Any national roll‐out of the AAP will need to incorporate systems and guidance to 
deal with this issue. 
The initial stages of most AA activity for many young people have focused on 
development activities, such as ensuring that the young person has set up a bank 
account and has established regular contact with their PA. Some pilot areas reported 
delays caused by young people experiencing local difficulties in opening bank accounts, 
whilst in other areas there were no reported problems. Some areas reported that they 
had experienced other delays in making payments to young people which were 
attributed to factors such as the requirement for the young person to have sufficient 
identification, usually in the form of a birth certificate or a passport. Where young 
people had experienced problems setting up bank accounts, interim cash/cheque 
payment systems had been put in place. 
4.3.3 Caseload sizes 
The task of identifying eligible young people and supporting them through the 
application process should not be understated. This is followed by a requirement, on 
the part of AA PAs, to identify suitable activities for each young person and to 
monitor their progress on a weekly basis. Due to the intensive support that is required 
to be given to young people on the AAP, most AA PAs have a maximum caseload of 
between ten and 15 young people, although in some areas this was reported to be 
higher. In areas where the delivery of the AAP is combined within the work 
undertaken by generic PAs, the AAP caseload was reported to be on average between 
three and six young people. 
‘…Because there is a tipping point I think between caseload size and diminishing returns of 
outcomes for me….ask me where I think that is and I’m not sure of the answer to that, but I 
think that’s definitely the case…I think 18 is getting to the top end of what is manageable. 
Because one of the crucial things about this programme is that the PA has to be there for 
emergencies and 16‐year‐old young people who are in this situation have a lot of 
emergencies.’ 
AAP Project manager 
4.4 Identifying and procuring provision 
During the first evaluation visits to the pilot areas, Connexions personnel had spoken 
positively about their management of AA provision. While PAs were often 
encouraged to explore the suitability of existing provision, to meet young people’s 
needs, the AAP has put Connexions in the ‘driving seat’, in terms of procuring 
provision that meets the needs of the young person. In some pilot areas setting up 
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‘bespoke’ provision with some training providers in the area was being met with 
some uncertainty and reticence. Learning and training packages have traditionally 
been negotiated on the basis of volume and with fixed timetables, as opposed to being 
designed to meet an individual young person’s needs. 
‘But then when we go back it’s a case of how many young people have you got, we said it’s 
not that type of programme. We don’t want it to be like the young people come and do six 
weeks in a block with one provider, it’s very flexible. We don’t’ want it to be roll‐on, roll‐
off. And a lot of the providers couldn’t actually deal with that in terms of the issues they 
were raising with me … they need to know numbers, how many people they’d get on … 
how many people they’d need for a particular course, therefore, how many staff they’d need 
to have available, really to organise that. They were struggling a bit with that concept in 
the early days.’ 
Connexions Programme manager 
Second round visits to pilot areas found evidence of a vast array of provision which 
had been brokered with training providers, including organisations from the 
voluntary sector, colleges and private training providers. Provision was 
commissioned promptly, in most cases, in order to respond to the individual needs of 
young people. In two pilot areas, provision was managed centrally and in all other 
pilot areas, it is organised at the local level. In some cases, the authorisation of the 
project manager was required before specific activities/ courses were purchased. 
Young people typically met their PA on a weekly basis and, after completing the 
initial stages of the programme, they agreed a programme of activities, which may or 
may not include sharing training or learning with other young people on AAP. 
Commitment in terms of time spent on various tailored activities usually 
progressively increased as the young person moved through their programme. 
However, the number of hours a young person spent on AAP was determined on an 
‘individual needs’ basis. In one pilot area, the AAP was delivered to young people in 
one of two ways: In parts of the pilot area, young people started an individual 
programme of learning as soon as they signed their learning agreement (as happened 
in the other pilot areas). In other parts of the pilot, recruitment followed a cohort 
pattern, in which groups of young people started the programme at a fixed point and 
moved through a prescribed programme of group activities and some individual 
learning packages. 
Many AA PAs described feeling apprehensive about the responsibility of identifying 
and managing provision at the initial stages of the pilot. However, they had largely 
welcomed the opportunity to identify training and to work directly with training 
providers to secure bespoke options for young people. It also enabled PAs to explore 
a wider range of training and providers than that which existed within other areas of 
government supported training provision. There was widespread agreement that 
setting up provision and managing contracts with learning and training providers 
was a time‐consuming task. It also created a large administrative responsibility. In 
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some areas this has resulted in the creation, by AAP project managers, of specialist 
posts which have the specific remit of co‐ordinating provision either across a pilot 
area or within specific local authority areas. 
4.4.1 Types of provision 
The pilots had identified, or in some cases created, an impressively wide range of 
different forms of provision, all generally with the aim of improving young people’s 
confidence, motivation and ability to progress from their current position of economic 
inactivity. There was, on the whole, no ‘typical’ AAP package of learning. However, 
the activities tended to fall into one of three broad types and over the course of the 20‐
week programme a young person could undertake activities which could be seen as: 
■ developing their personal skills 
■ giving them experiences and an understanding of the workplace and how to 
behave safely in the workplace 
■ helping them gain vocational and other skills that may enhance their ability to get a 
job. 
Often PAs would try to strike a balance between engagement‐type activities (sporting 
or outward bound type activities) and more purposeful skill‐related activities. 
Personal development activities 
Many of the young people involved in the pilots had personal issues, either as a result 
of, or which had led them into, the position in which they had found themselves. Many 
lacked confidence in themselves and in the support agencies that could help them, and 
AA PAs often reported that an initial task was to redress this balance. In some cases the 
activity agreement process provided the young person with the motivation to start 
engaging in constructive activities that in turn helped them build their confidence. In 
other cases the young person needed more specific confidence building support. Other 
personal development activities provided included: 
■ personal hygiene and fitness 
■ anger management 
■ James Cook experience 
■ outward‐bound‐type activities 
■ presentation skills 
■ communications skills 
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■ team building 
■ healthy living. 
Personal development 
After finishing their AAP, two young people went on to take part in a further project (not related 
to AAP). The project lasted 26-weeks, during which time trainees took part in a variety of 
outdoor, educational and training activities which leads to an expedition. From an initial group of 
13 young people, six completed the two-week expedition (including the two young people who 
had finished their AAP). Through the use of activities such as hill-walking, skiing, fitness, first aid, 
safety procedures and nationally recognised qualifications, positive self-image and self-confidence 
is developed and nurtured. A logbook records their achievements. A presentation event took place 
at the end of the programme and the AAP graduates, their parents, friends and AA PAs were 
invited to attend. Involvement in the AAP had helped prepare the two young people for the 
challenge and get them to a position where they had the confidence to take part. 
Work-related experiences 
A number of activities revolved around giving the young person either a taste of what it 
was like to do a particular job/occupation, to experience a work environment or to 
provide them with the basic health and safety or other knowledge they would need at 
work. 
Work experience placements were available as part of many young people’s AAP 
packages. In some cases, placements were sourced and vetted by AA PAs, while in 
other pilot areas the responsibility for managing work experience placements was 
outsourced to a third party. For example, in one pilot area, a Volunteer Bureau 
managed work experience placements for young people on AAP. The cost of 
outsourcing was reported to have been prohibitive in one pilot area, where a local 
Education Business Partnership had quoted £750 per person, to offer a six week work 
experience placement. It was reported in one pilot area that young people on AAP 
were given work experience through the LAP. Some employers of young people on 
LAP were offering work placements to young people on AAP, during periods of time 
when young people on the LAP were receiving their off‐the‐job training provision. 
Employers who were interviewed as part of the evaluation were motivated to offer 
work experience, in order to support the development of young people on AAP as 
well as their own business needs. 
‘When I was young I had a couple of doors shut in my face. One gent did take me on and 
gave me the opportunity. Gawd knows where I would be now without Maurice. It’s 
important that young people get a chance. It is giving back but they also offer us that extra 
bit of help. So it’s a two‐way thing.’ 
Employer 
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At the early stages of the pilot, there was concern expressed by representatives from 
some voluntary organisations about young people undertaking volunteering activity 
as part of AAP, since they were in receipt of a weekly payment as part of the 
programme. 
‘ … a lot of CVSs who we work with had a major issue with this because it was going 
against the ethos of volunteering, paying people to do voluntary work.’ 
Manager, voluntary sector 
The issue was resolved through the receipt of a letter from the National Volunteering 
Organisation which stated that work undertaken by young people as part of AAP 
should be classified as ‘volunteering opportunities’ rather than ‘volunteering’, in 
order to make a distinction between paid and unpaid activities. 
Other work‐related experience activities included: 
■ work taster courses 
■ work experience 
■ health and safety courses 
■ armed forces residential courses 
■ first aid 
■ manual handling 
■ customer services course 
■ setting up your own business 
■ script writing courses 
■ youth work training courses. 
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Vocational/Work Taster Programme 
A local FE college was approached by Connexions to offer a taster programme to young people on 
AAP. Despite some reservations from some Heads of Departments about the viability of the 
programme and some misconceptions from staff about the challenges of working with young 
people classified as ‘NEET’, an Assistant Principal devised a programme of vocational learning 
which started in January 2007. It comprised nine hours of vocational learning and six hours of 
tutorial support each week, over a six-week period. Young people attended college three days 
each week. The programme included young people on AAP, as well as young people who were 
funded through E2E. There were five vocational options, which in turn offered three vocational 
areas of learning. The construction taster programme was heavily over-subscribed. Young people 
could stay to complete further six-week courses, if they wished to do so. Attrition rates were very 
low, and this was attributed to the close working links between Connexions and college staff to 
support young people. Group sizes were small, with approximately 12 students per class. This 
enabled young people to receive intensive support and guidance both on entry to the college and 
throughout their course. Accreditation was being sought from examination boards, which offer 
units of qualifications, which can be completed within a six-week taster programme. Young 
people who completed their programmes were encouraged to apply for entry to full-time course 
provision. 
Skill development opportunities 
Finally, the third type of activity was more vocationally oriented, often with the aim 
of developing the young person’s skill set and ability to get a job. 
There was widespread demand for basic skills provision and in some areas it was 
difficult to find suitable venues or providers who would meet individual needs. In one 
pilot area, the Connexions Partnership had staff available to carry out basic skills 
assessments for AAP entrants. Young people are usually referred by their AA PA after 
they have been on AAP for about three to four weeks, which provides sufficient time 
for the AA PA to identify the young person’s needs and for the young person to have 
developed some self‐confidence as a result of working with their AA PA for a short 
time. An interactive IT package is used to test the young person’s level and aptitude 
and a PA sits alongside the young person to dispel the notion of ‘testing’. However, 
while this had proved to be a highly effective strategy for identifying young people’s 
needs in terms of literacy and numeracy support, there was a lack of suitable provision. 
Young people’s reluctance to attend college courses was largely attributable to negative 
school experiences, and it had proved difficult to find provision that offered young 
people one‐to‐one support or small group teaching within community settings. In 
addition, while there was a ready supply of basic skills/Skills for Life provision in the 
area, it was targeted at young people in full‐time learning or on government supported 
training provision, or at young people over the age of 18, so young people who were 
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NEET were ‘slipping through the net’. In order to address this shortfall, Connexions 
staff were awaiting approval from City and Guilds, so that they could deliver Level 1 
and 2 Literacy and Numeracy courses. 
There was also a lot of demand for construction skills training from young people but 
an acute shortage of provision. This was attributed to cost and to the fact that 
providers of construction skills in many pilot areas were colleges, which were 
inflexible when it came to offering short roll‐on roll‐off courses In some cases, this was 
resolved through AA PAs working across local authority areas to purchase shared 
provision. Discretionary funds were used to buy young people clothes and equipment 
and to buy Site Safety Cards, so that health and safety requirements could be fulfilled. 
Set out below are examples of provision that had been commissioned across pilot 
areas as part of the AAP, with an illustration of a programme of learning within each 
of the three categories: personal development opportunities, work related experience, 
and developing employability skills. 
Other examples of vocational skill development included: 
■ construction skills training 
■ motor vehicle technology 
■ driving test theory 
■ music technology 
■ dog training 
■ nail art 
■ fork lift truck driving instruction 
■ foreign languages 
■ swimming coaching/life guard training 
■ football coaching 
■ job seeking skills. 
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Basic skills 
In response to a demand for assistance with the development of literacy and numeracy skills from 
young people on AAP and a lack of outreach provision, a basic skills programme was delivered in 
local Connexions offices in one local authority area. Local college staff manage and run the 
programme and teach young people in pairs. The programme enabled young people to access 
provision in their immediate area which helped them feel less intimidated about learning. 
‘... say if they were going to E2E where they’re in a group or a college, it’s a step too far 
because they’re often starting with low self-esteem and very low confidence levels, so they 
won’t – it’s too big a gamble for them to go into a bigger group and also it reminds them of 
school where they probably didn’t have a very positive experience …I think the provision and the 
tutors are also geared up to working with disaffected young people …it’s been an unexpected 
success story.’ 
Connexions Area Manager 
Ten-week courses are offered on a roll-on roll-off basis. Young people were able to start the 
programme at any point of the ten week cycle, thus offering complete flexibility to respond to 
young people’s assessed needs. Most of the programme is about developing self-confidence, since 
most young people were working towards Level 1 or Level 2 literacy standards, as opposed to 
Entry Level qualifications. A celebration event was planned on college premises to recognise the 
achievements of young people who had completed basic skills courses and to provide the 
opportunity for young people to visit the college environment, supported by tutors in whom they 
had developed confidence. 
4.4.2 Types of providers 
While AA PAs may deliver job‐readiness provision (such as preparation on CVs and 
job‐seeking courses) either on a one‐to‐one basis or with groups of young people, the 
majority of provision was ‘bought in’ from a wide range of providers. The length of 
individual course provision also varied widely, from one day courses to residential 
courses and work experience placements which may have lasted several days or be 
completed over several weeks and programmes of learning, and which required a 
young person to attend one day each week over block periods of time. In some cases, 
places for young people on AAP were purchased on existing training programmes, in 
particular E2E and pre E2E courses. 
Provision was purchased from a wide range of private, voluntary and public sector 
agencies. There were many examples where AA PAs had researched and negotiated 
individual programmes of learning for young people. In other cases, AA PAs had 
worked together, sometimes between local authority areas, to start courses for groups 
of young people where a shared need for a specific course had been identified and 
because group provision was needed in order to make the programme of learning 
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viable ie construction skills. However, there were difficulties in terms of securing 
provision for some young people who lived in rural areas, due to their unwillingness 
to leave their immediate area because of transport difficulties and/or confidence 
issues. 
One pilot area had looked at patterns of attendance and the number of referrals onto 
all activities including pre‐existing and directly purchased courses, as part of their 
local evaluation strategy. There was evidence that there were substantial differences 
in attendance rates between the two types of provision, with individually tailored 
courses attracting much higher rates of participation. 
‘The direct purchase, because it was needs led, there was a higher initial referral and higher 
attendance because the young people said they wanted to do it ... so we got value for money, 
if you like, per head for young people attending.’ 
Connexions AAP Activities Co‐ordinator  
4.5 Payment systems  
The allowance paid to young people as part of the pilot had been generally welcomed. 
Although many pilot areas reported that they had initial concerns over setting up 
payment systems, these seemed to be working well. Payment systems designed to 
deposit the allowance into young people’s bank accounts had been established. Some 
areas had piloted their systems before rolling them out across the locality. In some 
pilot areas Connexions had systems in place to manage payments, whereas in other 
areas payments to young people had been transferred to a local authority BACs 
system within the area. 
‘The concerns about the payment systems have been addressed by the fact that we’ve shown 
that the payment systems can work.’ 
Project manager, Connexions 
Part of the AA PA’s role was to instigate the weekly payments and, if terms and 
conditions in the agreement had not been met, they also had the authority to withhold 
payment. At the outset of the pilot there were concerns expressed about the ways in 
which this responsibility may adversely affect a PA’s relationship with young people. 
The traditional role of a PA is essentially to act as an advocate for the young person, 
and having the power to withdraw payments could have threatened this role. 
However, AA PAs had successfully executed this responsibility without reporting any 
adverse effects on their relationships with young people. In one pilot area, it was 
reported that this task had proved easier to manage for AA PAs, who had specialist 
and sole responsibility for the programme. In contrast, generic PAs, who managed a 
small number of young people on the AAP, were more embedded in practice where 
deciding upon and making payments to young people was not the norm. 
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The responsibility for making or withdrawing payments was successfully managed 
through effective communication between AA PAs and AA recipients. At the early 
stages of the programme, when an activity agreement is signed, young people are 
made aware of their rights and responsibilities within the programme. These are 
reinforced on an ongoing basis because of the weekly contact that the young person 
had with their AA PA. Connexions staff felt that there was a need for clarity and 
consistency in the ways in which AA payments were made, to ensure that their 
relationship with young people and that the programme retained credibility. 
The three‐week suspension rule, which allows young people some flexibility in terms 
of re‐entering the programme if they fail to keep to their programme over a short 
period of time, was widely welcomed. It was particularly useful for young people 
who were facing multiple social and economic problems, or who faced a sudden 
crisis. 
‘ … there was case with a young lady who’s a care leaver and got lots and lots of issues and 
we were desperate – the PA was desperate and so was her aftercare worker, to keep her on 
board because she was doing so well on her activity and there was scope for it to develop 
maybe to carry on as a PDO after her AA had finished. So I did agree – although we 
couldn’t pay her when she wasn’t attending, there was a bit of flexibility not to 
automatically terminate her from AA.’ 
Connexions area manager 
4.6 The importance of the Personal Adviser 
The intensive support that young people received from AA PAs was the key to 
managing their commitment and responsibility to the programme. Most AA PAs had 
been actively involved in setting up specific provision to meet young people’s needs 
and were acutely aware of the efforts and costs involved. It was argued that there 
needed to be mutual understanding and responsibility between the AA PA and the 
young person in order for the programme to work. First, AA PAs needed to assess 
and understand the young person’s abilities and requirements so that placements 
onto activities and timetables that were beyond the young person’s reach could be 
avoided. Second, if this was achieved, a young person was expected to be responsive 
– ie to turn up, and to recognise that if they failed to do so, they were denying an 
opportunity to another young person and were wasting time and money that had 
been expended on them. In addition, if a young person felt that the expectations in 
their activity agreement had proved to be too onerous, or that they were not enjoying 
certain activities, there was the flexibility to review the agreement and make changes 
to it. 
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4.7 Take-up rates and early outcomes 
Recruitment of young people onto the AAP was slower than had been anticipated at 
the initial stages of the pilot. This was largely attributed to the time it had taken to get 
the pilot ‘up and running’, in particular with regard to staff recruitment and making 
contact with the eligible population. It was reported during second round visits to the 
pilot areas that take‐up rates had improved and most respondents were confident that 
the second year of the pilot would be easier to deliver. This was due to staffing levels 
being stabilised and pilot areas having a much better understanding of the 
requirements of the pilot, both in terms of identifying the eligible population and 
procuring and managing education and training provision. 
Reasons for non‐take‐up among young people were reported to include: 
■ benefit receipt 
■ caring responsibilities 
■ pregnancy 
■ an unwillingness or inability to leave the immediate area, in particular in rural 
areas 
■ casual employment 
■ the unattractiveness of the AAP financial offer, in particular in the London area. 
In three pilot areas, it was reported that care leavers were difficult to attract to the 
AAP. This was attributed either to the range of other benefits that were available to 
care leavers (including the levels of intensive support) or to the stringent targets 
which exist for professional staff to place care leavers as quickly as possible into some 
form of education, employment or training – which made the 20‐week eligibility 
criteria for AAP a largely unattractive offer. 
Young people tended to leave the programme early (usually between 12‐15 weeks), 
and in most areas around 50 per cent immediately progressed into some form of EET. 
A small proportion of young people were entering the LAP, which was a significant 
development and showed some emerging inter‐relationship between the two pilots. 
Drop‐out rates to NEET destinations were low and included a significant proportion 
of young people who had exceeded their suspension period. However, within pilot 
areas, there were also reported to be substantial differences in the proportion of EET 
outcomes and drop‐outs from the AAP between different local authority areas. This 
may reflect variations in the range of social issues facing groups of young people, as 
well as differences in the structure of opportunities that exist for young people 
between localities. The introduction of the 13‐week tracking rule had been welcomed, 
since it enabled positive outcomes to be recorded among AAP graduates up to three 
months after the completion of the programme. This was perceived to be particularly 
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relevant to young people who had completed the AAP and were waiting to start full‐
time college courses or apprenticeships. 
Young people who completed 20 weeks on the AAP tended to have the greatest 
support needs and were less likely to record an immediate transition into EET. 
However, many respondents asserted that the success of the programme should not 
be measured solely in terms of EET outcomes and that the acquisition of ‘soft’ 
outcomes, such as the development of self‐confidence and other social skills, as well 
as young people’s re‐engagement with support services, such as Connexions, should 
also warrant some attention. In addition, any potential roll‐out of AAP should take 
account of a need for greater flexibility in determining young people’s length of stay 
on the programme, since some young people required a longer period than 20 weeks. 
‘For some of the young people, a few weeks is enough, but for some of them it takes a long 
time to get to trust you. In their eyes, rightly or wrongly, they feel that they’ve been … no 
one’s listened to them. Quite a lot of them have difficult home backgrounds, and no one’s 
listened to them at home. And now all of a sudden they’ve got one person who’s listening to 
them and talking to them and making them feel important, and trying to help them.’ 
Basic Skills manager 
It was reported by a project manager in one pilot area, that the AAP was a more 
successful programme for young people who had been NEET, since it appeared to 
sustain their participation in EET destinations. 
‘… we’ve actually noticed our 17 drop‐out has improved since we’ve been running this 
pilot and although some of that won’t be directly attributable, I think there is one 
correlation in there because the 18 year old drop‐out, for which this pilot doesn’t cover, 
that’s increased. So drop‐out at 17’s decreased and 18’s increased so I think we’ve got to 
kind of draw some comparisons there and try and think that this has had an impact with 17 
year olds, which is a very positive thing.’ 
Project manager 
While the emphasis at the initial stages of the pilot had been on contacting eligible 
young people and meeting their needs through the setting up of suitable 
individualised learning packages, greater attention was being focused on establishing 
exit strategies and tracking mechanisms for young people who complete the AAP. 
This had included setting up Job Clubs and transition procedures between AA PAs 
and tracking teams or generic PAs. 
4.7.1 Activity Agreement Start-Ups 
By the end of March 2007, ie after a year of operation, over 5,200 young people had 
started an Activity Agreement (Table 4.1). A quarter of the agreements were started in 
Greater Manchester and another 22 per cent in Merseyside. 
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The absolute number of starts does not take into account the size of the eligible (NEET 
for 20 weeks) populations in these areas (which is difficult to define accurately). One 
measure that can be used to evaluate the progress in each area is a comparison of the 
total number of start‐ups against the target or profiled number of start‐ups, which 
take into account the potential population size. The profiles have been changed 
during the course of the pilots, and the latest profiles are included in the 
accompanying tables. In 2006/07 the pilots on average achieved 87 per cent of their 
planned (profiled) starts. Greater Merseyside was the only area to exceed its target 
(112 per cent), while Devon and Cornwall achieved 91 per cent of its target and Tyne 
and Wear achieved around 70 per cent. 
 
Table 4.1: Activity Agreement Starts 2006/07 
Pilot area  2006/07 
Devon & Cornwall Re-profiled Starts 430 
 Sign-ups 391 
 Sign-ups / Starts (%) 90.9 
Greater Manchester Re-profiled Starts 1,553 
 Sign-ups 1,295 
 Sign-ups / Starts (%) 83.4 
London East Re-profiled Starts 889 
 Sign-ups 751 
 Sign-ups / Starts (%) 84.5 
West Yorkshire Re-profiled Starts 593 
 Sign-ups 442 
 Sign-ups / Starts (%) 74.5 
Central London Re-profiled Starts 612 
 Sign-ups 525 
 Sign-ups / Starts (%) 85.8 
Greater Merseyside Re-profiled Starts 1,050 
 Sign-ups 1,177 
 Sign-ups / Starts (%) 112.1 
Tyne & Wear Re-profiled Starts 642 
 Sign-ups 449 
 Sign-ups / Starts (%) 69.9 
Kent & Medway Re-profiled Starts 262 
 Sign-ups 231 
 Sign-ups / Starts (%) 88.2 
Totals Re-profiled Starts 6,031 
 Sign-ups 5,261 
 Sign-ups / Starts (%) 87.2 
Source: AA Management Information, DCSF, 2007 
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4.8 Conclusion 
■ The three core elements of AAP, namely financial support, intensive support and 
individualised activities for young people, all had a significant role to play in 
engaging and retaining young people within the programme. While the offer of 
weekly payments acted as the initial ‘hook’ to engage young people, the intensive 
support offered by AA PAs together with the opportunity for young people to 
determine and negotiate their learning needs sustained their participation. 
■ While there was evidence of a wide range of marketing and publicity activity, it 
was the one‐to‐one engagement between AA PAs and young people, and 
increasing evidence of young people’s awareness through ‘word of mouth’, that 
appeared to be the most effective strategies for entry into the initiative. Any future 
planning for the potential roll‐out of the initiative may wish to review the added 
value of incurring large costs on marketing and publicity strategies and materials 
on likely take‐up rates. 
■ The twenty‐week eligibility criteria and the inter‐relationship between AAP and 
other benefit entitlements for young people may need to be re‐examined in order to 
explore the potential of extending the benefits of AAP to a wider cohort of young 
people, in particular among groups of young people who are estranged from their 
families. 
■ With regard to the procurement and management of AAP provision, there were 
many examples of innovative practice. Finding basic skills provision for young 
people outside of mainstream EET was a widespread issue. Wider sharing of good 
practice between pilot areas on the development and procurement of 
individual/group programmes of learning should be further developed and 
encouraged. 
■ A significant proportion of young people moved into positive outcomes before 
completing their 20 weeks on AAP, which highlighted the effectiveness of a short 
period of financial and intensive support on a young person’s propensity to leave 
NEET group status. The final round of visits to the pilot areas as part of the process 
evaluation will examine progression routes from AAP, in particular the extent to 
which participation in AAP terminates re‐entry into the NEET group, as well as the 
any growth in progression between AAP and LAP. 
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5 Management of the Learning Agreement 
Pilots (LAP) 
This section sets out the context in which the Learning Agreement Pilots (LAPs) were 
being delivered, as well as establishing the ways in which the pilot areas set about 
managing the initiative. It also explores the extent to which partnership working has 
assisted local management of the pilots. 
5.1 Background 
The Learning Agreement Pilots (LAPs) were perceived to be offering Connexions 
Partnerships/services the incentive to become more involved with young people who 
had entered jobs without training (JWT) and who, in recent years, had not been a 
strategic priority. In addition, joint delivery responsibility for the LAP demanded that 
Connexions and local Learning and Skills Council (LSC) staff work together to 
manage the implementation of the initiative. In some cases, this was a new venture. 
Most of the pilot areas cover large geographical areas where there are pockets of 
economic prosperity as well as areas where there are high levels of social deprivation, 
including youth unemployment and a concentration of low skilled/low paid work. 
Encouraging young people to seek opportunities beyond their immediate locality is a 
challenge in most areas. The availability of seasonal work is prevalent in some pilot 
areas. Some respondents commented on the influx of migrant labour from Eastern 
Europe in certain localities and the impact this has had on the volume of unskilled 
work available to school leavers, often resulting in a ‘knock‐on’ effect of increasing the 
proportion of young people entering the NEET group. It was widely acknowledged 
that considerable movement or ‘churning’ takes place among young people in the 
NEET and JWT groups. This was largely attributed to the nature and content of the 
employment available to young people in JWT and to the low level of aspirations 
often found among young people in the NEET group. 
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5.2 Approaches to design and delivery 
This section explores the approaches to design and delivery of the LAP, in particular 
the joint delivery of the initiative by Connexions and local LSC management. 
5.2.1 Delivery plans 
LAP delivery plans were drawn up jointly by Connexions and LSC senior 
management staff. They included proposals to deliver the pilot based on estimated 
population sizes, which had been calculated at national level. In consultation with 
national LSC and DCSF, substantial changes had been made to delivery plans. It was 
widely asserted that population sizes had been over‐estimated and that delivery 
targets had to be more closely aligned to local estimates of the number of young 
people in JWT, which, in all cases, was significantly lower than national calculations. 
Staffing figures had also been re‐profiled downwards in response to reduced 
population sizes and to lower than anticipated take‐up of LAP. 
5.2.2 The role of local project managers  
Project managers had been appointed to develop the initiatives in all pilot areas. In 
two pilot areas, one project manager oversaw the development of both the LAP and 
the AAP. The role of project managers within Connexions Partnerships was similar to 
that outlined for project managers of the AAP, which was to take strategic 
responsibility for the local implementation and delivery of the initiatives, including 
the development and management of systems relating to IT and MI, as well as 
budgeting, marketing and staffing. In addition, LAP project managers had 
responsibility for establishing and maintaining co‐management roles with their 
counterparts within the local LSC. 
The complexity of the task facing project managers in implementing the initiative 
varied between pilot areas. In some pilot areas, the establishment of complex 
management and contractual systems was directly linked to the network of local 
authority areas which co‐existed in the locality. In many cases, pilot areas comprised a 
large number of local authority areas, each of which had separate procedures in place 
with regard to the Connexions management and delivery (see section 3.1.2). If LAP is 
to be rolled out nationally, it will be important to establish contractual arrangements, 
which ensure that a consistent level of support is secured across all Local Authority 
(LA) areas, ie Children’s Trusts. There was evidence to suggest that this was 
sometimes difficult to achieve within pilot areas where some Connexions Services 
were under LA control, while other Connexions services, in the same pilot area, had 
not completed their integration into local authorities. Also, the delivery of LAP rested 
primarily on partnership working agreements. In addition, in some pilot areas, project 
managers were overseeing the delivery of the LAP across multiple Local Authority 
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areas, which made the implementation of the initiative more complex in terms of 
achieving consistency in terms of delivery arrangements. 
‘… because it’s a partnership agreement, it’s not really a contractual agreement, I think 
Connexions are finding it very difficult to exert any pressure, shall I say on Local 
Authorities.’ 
Jobcentre Plus manager 
In all pilot areas, local steering groups or pilot boards had been established and were, 
in most cases, meeting on a regular basis. They comprised representatives from local 
stakeholder groups, including education and training providers, sector skills councils, 
regional and local government offices, employer and voluntary groups and, in some 
cases, young people. In addition, project managers had regular meetings with local 
delivery managers and operational staff. In one pilot area, there was a joint steering 
group for LAP and AAP. 
5.2.3 Joint delivery of LAP 
Joint ownership over the design and implementation of the initiative had required 
closer working links between local LSC and Connexions staff. In a small number of 
cases, collaborative links were already well established between the two organisations 
and therefore the delivery of the LAP built on existing good working relationships. In 
some areas, posts have been co‐funded by the LSC and Connexions to encourage 
closer ties, and presentations and publicity about LAP had been planned and 
delivered jointly by Connexions and LSC staff. In other pilot areas, more formal links 
have been established to facilitate shared working between LSC and Connexions staff, 
including drawing up protocols that set out individual roles and responsibilities. 
In all LAP areas, the focus of responsibility for local LSCs was to fund learning and 
training provision, to promote the initiative among local employers and to develop 
links between Train to Gain and LAP delivery. Connexions staff had concentrated on 
identifying and contacting eligible young people for LAP provision and, to a lesser 
extent, they worked with employers to raise awareness about the initiative. However, 
second visits to the pilot areas found evidence of increased employer contact from 
Connexions staff as they sought to increase participation. 
5.2.4 Strategic support 
The management and implementation of the Activity and Learning Agreement pilots 
was dependent on close working links between a number of key stakeholders, namely 
DCSF, national LSC, Connexions Partnerships and services, and local Jobcentre Plus 
offices. Respondents were asked to comment on the guidance and support that they 
had received at a national level from DCSF and LSC staff in setting up the initiatives. 
There was widespread criticism of the many changes to, and versions of, Guidance 
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Notes that had been issued at national level. It was widely asserted that information 
received from national offices, at the early stages of the pilot, had been inconsistent. 
This had created confusion about the LAP offer at the local level, with regard to 
young people’s qualification entitlement within the programme and its relationship to 
other government supported training provision, most notably apprenticeships. The 
lack of definitive guidance was reported, by local management and operational staff, 
to have hampered the development of the pilot.1 
While many respondents were critical of the lack of consistency in formal guidance at 
national level, they were confident about contacting representatives of the DCSF and 
national LSC with queries, and generally welcomed the level of support that they had 
received. 
5.2.5 Organisational change and local implementation 
The piloting of Activity and Learning Agreements came at a time of major change for 
many of the key partners. While Connexions Partnerships and local LSCs in all pilot 
areas had established their intended approaches and management structures within 
their delivery plans, the implementation of the initiatives had coincided with a 
programme of structural re‐organisation for national and local LSCs and within 
Connexions Partnerships. Local LSC structures had shifted towards a regional 
agenda, which had resulted in staff levels, roles and responsibilities being changed. 
The impact of local LSC re‐organisation on the delivery of the LAP had been that 
insufficient numbers of staff in some LSC areas were in post to manage and deliver 
the initiative at the early stages of the pilot, and the staff who were in post were often 
over‐stretched. At the first round evaluation visits it was reported that some 
Connexions staff were uncertain about who was leading LAP at the local LSC level 
and, where dedicated staff were in place, they were often managing a number of 
competing priorities. 
‘We’ve obviously had to deal with the complexity over the fact that both the LSC and 
Connexions are changing as organisations significantly during this time and that has not 
helped the situation. For example, in the LSC at the moment we have six posts for the 
Learning Agreement pilot and only one of those is filled at the moment. When I moved onto 
my new responsibilities as ……… the Learning Agreement forms one tiny element of that, 
whereas in my previous role it was forming 30 per cent of the role. So therefore there are 
staffing issues and some of them have been staffing issues with Connexions, in terms of 
first of all getting the go‐ahead to actually recruit staff … or once staff were in place we 
then had to obviously ensure that they were trained appropriately.’ 
                                                   
1   Learning Agreement Pilots Local/Regional Guidance was issued in May 2006. National guidance was 
discussed at a LAP conference in December 2006 and re‐issued in February 2007 to help clarify LAP 
regulations. 
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LSC manager 
Connexions Partnerships/services were also facing structural change over a two‐year 
period. In each local authority, Children’s Trusts are currently being set up and the 
funding that goes directly to 47 Connexions Partnerships will, by April 2008, go 
directly to all 150 local authority areas. In parts of some pilot areas, this process had 
already taken place, while in other areas, Connexions Partnerships plan to disband by 
2008, when all services are scheduled to have moved within local authority control. 
Therefore, the implementation and delivery of both the Activity and Learning 
Agreements Pilots coincides with the process of change and reorganisation which is 
currently facing guidance and support services available to young people. 
5.3 Staffing structures and recruitment 
Project managers had teams of local managers who line managed operational staff. 
There were two types of management structure in place. In pilot areas which 
comprised a small number of local authority areas, project managers tended to have 
had a direct involvement in staff recruitment and operated centralised control over 
the delivery of the pilot. In this model, while local managers were responsible for the 
day‐to‐day management of operational staff, there was centralised management and 
standardised delivery of the initiative across the pilot area. In pilot areas which were 
made up of a greater number of local authorities, a devolved management structure 
was in place. While local managers reported to their project manager, they held 
responsibility for the recruitment of operational staff, and significant variation existed 
between local areas in the ways in which the pilot was being delivered. 
Operational staff had been given a number of job titles, including that of Training 
Adviser, Learning Adviser, Brokers, Personal Adviser, Learning Development 
Adviser, Learning and Skills Broker, Keyworker and Training Pays Adviser. In some 
pilot areas, different job titles existed between local authority areas. All areas reported 
that there had been a shortfall in operational staff recruitment. This was attributed to 
a reduction in staffing needs which, in turn, was linked to the re‐profiling of the 
eligible population and, in many cases, to acute problems associated with staff 
recruitment and retention. 
Significant delays with staff recruitment were reported in many pilot areas. In areas 
where recruitment was managed within local authority areas, delays were caused 
when job specifications and staff recruitment had to be routed through centralised 
personnel departments, as opposed to being undertaken directly by Connexions 
Partnerships/Services. 
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5.3.1 Advisers’ skill sets 
The role of ‘LAP adviser’ was reported by many respondents to be very different to 
that of the generic Personal Adviser (PA) operating within mainstream Connexions 
Services. PAs focused on working with young people and had received generic 
training to recognise and empathise with their personal needs. However, delivery of 
LAP, required a different set of skills, which included ‘selling’ the concept of LAP to 
both young people and employers, and many areas had struggled to recruit staff who 
could effectively work with both client groups. 
‘I have to say of that, I take responsibility as someone who led the pilot from the Connexions 
point of view, there was a naivety about how much of the job was a selling job.’ 
Project manager 
As a consequence, in some areas where LAP staff were employed or redeployed from 
existing Connexions personnel, problems were reported in relation to their ability and 
confidence in working with employers and, to a lesser extent, in having the diagnostic 
skills to identify the learning and training needs of young people in the labour 
market. In one area this issue was being tackled through a staff training programme. 
They were using a consultant who offered training in selling LAP to young people, 
engaging with employers and understanding the learner offer. 
Staff recruitment had been more successful and sustained in areas where managers 
had employed staff from a wider range of backgrounds – in particular, staff with 
backgrounds in training and development and/or who had experience of promoting 
employment and training initiatives to employers and young people. In one pilot 
area, staff seconded from Jobcentre Plus were effective in using their customer care 
and employer engagement skills in promoting LAP. The need for a different skill set 
among LAP advisers, ie ‘selling’ skills and the ability to work effectively with both 
employers and young people, is a key lesson learnt from the delivery of the pilot and 
will need to be acted upon in a national delivery model if the pilot is rolled out 
nationally. 
5.3.2 Workload 
Staff morale had been adversely affected when it had become apparent in the early 
stages of delivery that the target population had been over‐estimated and that the 
main tool used to access young people, ie the Connexions Client Information System 
(CCIS), stored outdated information on the JWT group. Operational staff expended 
large amounts of time trying to make contact with eligible young people. Frustration 
was caused by significant volumes of inaccurate data being stored (since young 
people in JWT had not previously been a priority group) as well as by the amount of 
time it had taken to make contact with young people. There was also some 
uncertainty among staff about what the ‘LAP offer’ actually entailed. In some cases, 
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staff felt under enormous pressure, due to unrealistic target setting in terms of the 
number of ‘sign‐ups’ they had to obtain over specified periods of time. While many 
project and local managers had established caseload numbers, these had been 
reappraised in the light of difficulties in establishing contact with the eligible 
population and securing LAP take‐up. Therefore, caseload sizes, in many pilot areas, 
had been difficult to define. 
‘I think when we were sort of performance managing, we were sort of coming to them in 
October and saying ‘we would have expected you to have 30 by now’. And because they 
only had 20, and then next month that 30 would become 35. It’s quite de‐motivating to 
have that constant under‐performance. So we’re much more realistic now, and they are 
moving on from the starting point that they’re at.’ 
Project manager 
5.3.3 Location 
The majority of LAP advisers were located in Connexions Offices. In some cases, LAP 
teams were quite separate from mainstream staff and their responsibilities were 
organised either on a geographical basis or in terms of responsibility for young people 
working in specified occupational groupings. Some LAP advisers work with both 
young people and employers, while in other areas, two separate teams of LAP 
advisers co‐exist. In two pilot areas there were staff responsible for the delivery of 
LAP located in a range of education and training providers’ premises. In one pilot 
area, responsibility for LAP recruitment had been subcontracted to a range of 
education and training providers, with the aim of encouraging greater take‐up of LAP 
using their employer links and their contact with young people leaving education and 
training provision. In this model, delivery staff responsible for LAP recruitment were 
employed by education and training providers. In addition, there were three Learning 
Development Advisers (LDAs) who were jointly funded by the local LSC and 
Connexions. In another pilot area, LAP and AA advisers, who are employed by local 
authorities and managed by Connexions Services, were based in a range of premises, 
such as voluntary organisations and partnership organisations who had agreed to act 
as host sites in each of the local authority areas. This was reported to have aided 
networking opportunities with other agencies and has resulted in a system of referrals 
being established. In other pilot areas, LAP advisers were placed in providers’ 
premises for one or two days each week. The extent to which multi‐site placements of 
LAP advisers results in improved take‐up rates of LAP will be monitored in the next 
round of evaluation visits, in order to determine whether this would be effective 
practice for national roll‐out. 
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5.4 Links with training providers 
Local LSCs had set about contracting with local training providers in a number of 
different ways. In some areas, an invitation to tender for LAP provision had been 
issued to all learning and training providers. In other areas, there had been a focus on 
contracting provision within specific skills sectors where there was a concentration of 
young people in jobs without training and/or in allocated ‘travel to learn’ areas. There 
were delays in the procurement of LAP provision in all pilot areas, and these were 
attributed to the restructuring which was occurring within LSC nationally and locally, 
as this had impacted on staffing and, consequently, on the release of invitation to 
tender and contracts with local training providers. This had a severe impact on the 
ability of LAP advisers to meet the training requirements of young people who had 
been recruited to the pilot. 
5.4.1 Provider consortia 
In four pilot areas, provision was contracted through consortia arrangements, in 
which the local LSC devolved responsibility for the management and delivery of LAP 
provision to a group of training providers. For example, in one pilot area the tender 
specification for LAP provision stipulated that, within each local authority, a consortia 
bid was required which included representation from three out of the four key 
provider types, ie a college, a local authority, a voluntary/community organisation 
and a private training provider. In addition, it was a requirement that at least one 
member of the consortium had some experience of delivering E2E provision. Each 
consortium had a partnership lead organisation. While, it was hoped that this 
approach would ensure a breadth of experience to deliver flexible provision to meet 
the needs of young people who are in jobs without training, consortia arrangements 
had further protracted contracting arrangements because of the time it had taken for 
some education and training providers to form partnerships. Delays were also 
attributed to the LSC’s move towards a competitive procurement process. In one pilot 
area it had taken 11 months from the start of the pilot to operationalise a consortium 
approach to the supply of LAP provision. In addition, some LAP advisers felt 
constrained by consortia arrangements, in particular when provision needs could not 
be fulfilled within the consortium. 
‘I think the other thing with the consortia is that you’re bringing groups, individuals and 
kinds of organisations together that ordinarily wouldn’t be put together on that kind of 
scale, and you’ve got different agendas, you’ve got different working practices, and what 
you’re trying to do is to standardise the way each organisation works for the benefit of the 
pilot, and that’s very, very difficult to do, and that takes time, or may never happen.’ 
Connexions local manager 
From the providers’ perspective, frustration was expressed at the lack of referrals that 
had materialised through LAP. Many respondents, in particular among 
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representatives from consortia‐lead organisations, felt that an enormous amount of 
time had been spent preparing bids and setting up consortia, which had, in the 
majority of cases, resulted in marginal delivery of LAP provision. 
‘Again it took a long time for them (the consortia) to get themselves properly aligned, it 
took a long time for them to understand what they could actually offer and how they could 
offer it. So although we started the process in April, I think it was August before contracts 
were actually signed. So really there were no real starts until September really and then it 
grew fairly slowly from that point.’ 
LSC manager 
5.5 Conclusion 
■ The introduction of LAP had enabled Connexions and local LSCs to work together 
to develop strategy to support the needs of young people in the JWT category. 
■ The task facing project managers was more complex in pilot areas which 
comprised large numbers of local authority areas and required the need to set up 
multiple sets of contractual and management areas. In addition, achieving 
consistency in terms of management and delivery arrangements was more difficult 
to achieve in large pilot areas. This is a key message, which should be reviewed in 
the event of national roll‐out of the ALA pilots and the piloting of future initiatives. 
■ The implementation of the initiative was also hampered by organisational change, 
which was occurring within both Connexions and local LSCs and which adversely 
affected staff recruitment and retention to the pilot. 
■ Connexions LAP advisers required a different ‘skill set’ from mainstream 
operational staff, which included the ability to work effectively with both 
employers and young people and the confidence to ‘sell’ the package to both client 
groups. The effectiveness of placing LAP advisers in multi‐sites will continue to be 
monitored in the third evaluation visits to the pilot areas. 
■ Provider consortia arrangements had taken a long time to establish and made the 
setting up and delivery of provision cumbersome and over‐bureaucratic. From the 
providers’ perspective, they had spent large amounts of time setting up consortia 
which had resulted in lower than expected volumes of business. 
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6 Delivery of the Learning Agreement 
Pilots (LAP) 
This chapter draws together findings from first and second round evaluation visits to 
pilot areas, in relation to the delivery of LAP. It explores the relationship between the 
perceived aims and desired outcomes of the initiative and issues that have emerged 
during the first year of implementation of the policy. In addition, it examines local 
policy making and delivery, with regard to publicity and marketing strategies, 
application processes, the procurement of provision and monitoring and payment 
systems. 
6.1 Perceptions of the aims of LAP and desired outcomes 
The principle of working with young people in JWT and offering accredited packages 
of training to meet their needs was applauded by respondents. It was acknowledged 
that the opportunity to work with and to develop a greater understanding of the 
motivations and needs of young people in JWT was timely and welcomed, in 
particular with regard to proposals to extend the age at which young people can leave 
compulsory learning. 
 ‘It made us consider a client group that we wouldn’t really have been thinking about…we 
would by the time they were adults, but we wouldn’t at this point, so you are talking about 
an early intervention strategy.’ 
Provider 
There was evidence to suggest that the pilot had been launched too quickly and that 
considerably more time should have been spent on: 
■ developing systems which provided up‐to‐date destination data on young people, 
including those in the JWT group 
■ training Connexions staff to develop their capacity to work with employers 
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■ developing intelligence on local employers who employ young people in JWT 
■ introducing strategies to strengthen partnership delivery arrangements for LAP 
between Connexions and local LSCs 
■ working with providers to ensure that provision needs were accurately assessed 
and widely available. 
At its inception, the principles underpinning LAP were that the pilot would focus on 
encouraging young people who were working but not engaged in any accredited 
training, to do so. This was to be achieved through offering young people 
personalised, flexible learning packages that included progression (if appropriate) and 
individual support to encourage their participation and retention in learning.1 Many 
respondents from Connexions, local LSCs and providers felt that these objectives had 
been largely displaced from a ‘learner led’ agenda towards an increasing focus on 
driving qualification attainment within LAP, which included learning that either 
directly equated to, or contributed towards a full Level 2 entitlement, ie an 
Apprenticeship outcome (see section 6.1.1). LAP was described as being less creative 
and more prescriptive than was originally envisaged. In addition, by attempting to 
meet the needs of young people and their employers at the same time, it was a 
complex arrangement to deliver. 
‘We have now been bound up by some prescriptive rules that govern qualifications. I would 
like to see us be more creative. I think we have lost sight of who the candidates are.’ 
Provider 
‘Yes, if you want to do an apprenticeship, do your key skills with the Learning Agreement, 
and that’s how they are getting the numbers, That’s where you’re seeing bigger numbers … 
they might not necessarily do what the young person wanted to do.’ 
Provider 
6.1.1 Interaction of LAP with other local and national initiatives 
While there had been little policy intervention in recent years targeted directly at the 
JWT group, there co‐exist labour market interventions aimed at offering training 
programmes to young people and boosting qualification attainment among the 
workforce, most notably government support for Apprenticeships, and the national 
qualification framework and targets. In some pilot areas, in particular those where 
wage compensation was being offered and paid to employers, there was concern 
expressed by respondents from local LSCs and providers that LAP had risked 
displacing young people from Apprenticeships. Local LSCs and providers had 
established contracts to deliver Apprenticeship training targets and made 
                                                   
1   Learning Agreement Pilot Delivery Specification, December 2005. 
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considerable effort at local area level to harness the commitment of employers to 
contribute towards the cost of training. In areas where wage compensation and bonus 
payments were being offered to employers through LAP, it was felt that efforts to 
encourage employers to assume responsibility for training costs under 
Apprenticeship agreements were being undermined. In addition, it was asserted that 
some employers who had previously refused to engage in government supported 
training activity, yet participated in LAP, were being given additional financial 
incentives, over and above the level of support given to employers who had 
participated in training young people for many years. 
At the outset, the qualification entitlement within LAP also appeared to jeopardise 
Apprenticeship contracts. Confusion about what could, and what could not be offered 
within LAP had resulted in some Agreements being offered which included 
standalone NVQ qualifications at Level 2. Apprenticeships comprise Level 2 
qualifications, as well as key skills and a Technical Certificate, ie a full framework 
agreement. There was anxiety that standalone NVQs at Level 2 would undermine the 
credibility of the Apprenticeship offer, despite it being widely reported that they were 
highly sought after by young people in JWT and their employers. Subsequent changes 
to the national guidance on the delivery of LAP had clearly set out the boundaries of 
the qualifications that can be offered. The eligible learning provision comprises all 
qualifications listed which are included under Section 96 of LSC’s Learning Aims 
Database. This includes qualifications accredited at Level 2 or above but does not 
include standalone NVQs. It can include Apprenticeships, Advanced apprenticeships, 
BTEC and similar FE courses, GCSEs and A‐levels. It can be provision which supports 
progression to Level 2 as long as the learning plan also addresses basic and/or key 
skills, including NVQ 1, Technical Certificates, Basic Skills (literacy and numeracy) 
and short courses over ten guided learning hours (and on section 96). In addition, 
standalone Key Skills qualifications, including wider skills and those which support 
the LSC’s Skills for Life Target, are also eligible.1  
Connexions staff were concerned that aligning LAP more closely with the 
qualification attainment specification within the Apprenticeship framework had made 
LAP less attractive to some young people and their employers. Some young people in 
the JWT had refused the Apprenticeship ‘offer’ in the past, and it was argued that 
greater flexibility and innovation was needed within LAP in order to widen 
participation in learning and training. The inability to offer standalone NVQs was 
widely reported to have adversely affected LAP take‐up. In addition, changes to 
guidance in LAP delivery had blurred the boundaries between the two programmes, 
in that Apprenticeships now form part of LAP delivery, as well as including 
employers who already participate in Apprenticeship delivery. In some instances, this 
could lead to ‘double counting’, since both employers newly recruited through LAP 
                                                   
1   Learning Agreement Pilot Guidance, February 2007. 
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and employers who offered existing, as well as additional Apprenticeship training 
places, could now qualify for LAP funding. 
In one pilot area, which offers LAP with an agreement and bonus payments, a local 
initiative funded through ESF was providing a competing offer to young people who 
enter the JWT group. Targeted at young people who leave E2E and enter the labour 
market, the programme offered a wage subsidy to employers and training which 
would accommodate the delivery of standalone NVQ Level 2 qualifications. 
6.2 Awareness raising, marketing activity and take-up rates 
Marketing and publicity of LAP targeted at young people was largely driven by 
Connexions, since they were the main budget holders for this area of implementation. 
Pilot areas had been very active in terms of identifying target populations and raising 
awareness and informing potential applicants about the existence of the provision. 
The main tool used to identify the target population of young people during the first 
year of the pilot was the CCIS database, which stored destinations data on young 
people. Tracking of all 16‐year olds occurred during the first three months following 
the completion of their compulsory schooling, when telephone follow‐up was 
conducted by Connexions. For the first cohort of young people eligible for LAP, 
destinations data was collected at least six months prior to the beginning of the pilot 
and since there were delays at the beginning of the pilots in relation to staff 
recruitment, the data stored on the JWT group was reported to be inaccurate. 
Furthermore, attention focused on contacting young people who had been defined as 
in JWT at the time the destination survey was conducted and took no account of 
young people who had entered other destinations, such as full‐time education or 
work with training, unless they had been informed by young people themselves or 
other PAs, that they had subsequently entered the JWT group. Connexions personnel 
reported that the exercise in tracking young people in the JWT group had alerted 
them to the need for ongoing rather than one‐off follow‐up for all groups of young 
people, not only those who were defined as NEET. Concern was expressed about the 
level of frustration felt by LAP advisers with regard to the slow progress that had 
been made in identifying the eligible population and in encouraging young people, as 
well their employer, to sign up to LAP. 
‘So you actually need that throughput to actually keep you, to keep the edge and keep the 
excitement. If you’re only getting two or three it becomes difficult. That has had a 
demotivating effect on the workforce.’ 
Connexions area manager 
LAP advisers often made multiple telephone calls to young people before some 
contact could be established and evening working was required in order to maximise 
the chances of young people being available. It was found that a substantial number 
of young people who were reported to have been eligible for LAP had either changed 
55 
 
their destination status, most frequently by becoming NEET, or were unable to be 
contacted. In some areas, LAP advisers visited employers’ premises, while in other 
areas, Training Providers assumed responsibility for negotiating LAP provision with 
employers. 
In some pilot areas, marketing and publicity groups had been set up to develop 
promotional events and materials. LAP promotional events and materials developed 
within pilot areas included: 
■ circulating briefing sheets about the LAP to Connexions PAs 
■ briefing sessions for local Connexions staff and management committees 
■ briefing sessions/visits to local stakeholders, including Chambers of Commerce, 
training providers and other brokerage groups 
■ the production of information folders for young people and employers 
■ media coverage, including television and radio 
■ mailshots to employers, including use of e‐mail 
■ publication of case studies 
■ purchase of the Thompsons Employer Database 
■ locating LAP advisers (who promote LAP) in providers’ premises 
■ establishing a weblink from the Connexions website about LAP 
■ targeting specific sectors of employment where there are known to be a number of 
young people in jobs without training, eg hospitality and catering, manufacturing 
and construction. 
In one pilot area, headline details about the LAP offer were outlined on the back of 
envelopes, which were addressed and sent to eligible young people. This approach 
was reported to have been both a cost‐effective and successful tool for engaging 
young people, since it had yielded a 50 per cent response rate and highlights an 
example of good practice. Targeting young people in school at the end of Year 11 was 
also being tested. School based PAs identified young people who intended to leave 
school and move into the JWT category, and these were subsequently visited and sent 
information about the initiative from LAP advisers. This approach should be 
monitored in future visits to the pilot area, to test its effectiveness at increasing take‐
up rates of LAP. 
One of the focused studies conducted so far for the programme theory element of the 
evaluation looked at the role of the adviser in areas without a financial incentive. The 
report presented a model of the way young people were engaged in the pilot (Figure 
6.1). 
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Figure 6.1: Model of engaging young people  
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Connexions LA adviser gives tailored, 1-2-1 support, advice and guidance to the young person. This could include 
increasing the YP’s confidence, searching for a job with training, helping the YP to enrol on a course. Connexions 
adviser works with provider, assessor, parents and employers as necessary.
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6.2.1 Employers and brokerage 
The delivery of LAP is dependent upon effective partnership arrangements between 
local Connexions and LSC staff. In some pilot areas, links were still developing in 
terms of sharing expertise in relation to working with young people and employers 
and in working together. Train to Gain brokerage was regarded as ‘the way ahead’ for 
delivering the message about LAP within local labour markets but the brokerage 
service had delivered relatively few leads to date. In one pilot area, Connexions had 
sub‐contracted with Train to Gain to provide referrals to LAP, resulting in 20 referrals 
being made. In a limited number of cases LAP advisers and Train to Gain Brokers 
were attempting to make joint visits to employers and to share labour market 
intelligence. 
‘But actually I cannot, no one can tell me the structure and volume of Train to Gain. No 
one can tell me how they are organised … And they are currently going through things 
themselves, so they’re in a little disarray. It’s not an unwillingness on our part to broaden 
involvement in the project. It’s just that it’s like herding cats, you can’t quite grasp. 
Connexions manager 
On the whole, during first round evaluation visits, pilot areas had been working on 
the premise that Connexions would focus on promoting LAP to young people and 
that LSCs, largely through Train to Gain brokerage, would lead the way on marketing 
the initiative among employers (as well as procuring the provision). However, there 
were some exceptions to the rule. In some areas dedicated posts which were designed 
to strengthen links with employers through the marketing of LAP had been 
established with Connexions. In one pilot area dedicated PA posts had been 
established within Connexions to promote the initiative among local employment 
agencies, as well as offering training support to individuals in order to sustain them in 
employment. A joint Connexions/LSC launch of the LA pilot had taken place in one 
pilot area. A DVD which was designed to show the benefits of LAP to young people, 
as well as demonstrating how the brokerage system will work for both employers and 
training providers, had been produced. 
Connexions getting more directly involved with employers 
Second evaluation visits showed that further shifts had occurred, with increasing 
evidence that LAP advisers and managers had developed strategies to work more 
closely with employers and other organisations in order to secure other referral routes 
into LAP. This included:  
■ LAP advisers ‘cold calling’ employers to raise awareness of the initiative. 
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■ A promotional event being organised in one area for local providers to raise their 
awareness of LAP. There had been an increased number of referrals to the initiative 
from this route, in particular from E2E providers. 
■ In another pilot area, a telemarketing agency was employed by Connexions to 
undertake a telephone recruitment exercise with local employers in areas where 
take‐up rates were slowest. 
■ A celebration event was also planned to take place in one pilot area, to recognise 
the achievements of young people on LAP. Employers and LAP advisers were also 
to receive awards, in recognition of the support they had given to young people. 
These examples highlight some innovative practice which could be adopted if the 
initiative is to be rolled out nationally. 
A blanket marketing approach, which involved a mail shot to seven thousand 
employers in one pilot area, delivered limited returns. As a consequence, a more co‐
ordinated approach, which entailed direct mailing to 200 employers each month and 
was rotated between the four key geographical areas of the region, was adopted. 
Employers who received a mail shot were subsequently followed up by a group of 
LAP advisers, who had specific responsibility for employer engagement. 
‘We started off the project by going via the employers, going down the employer route. And 
then that really didn’t turn up much success. So then we went the young person route, and 
that did prove to be much more successful. But now we’ve got to the point that we’ve 
exhausted the young person route, so now we’re looking again at what we do more down 
the employer route but in a much more structured way. So we’re looking at targeting some 
of the larger employers. Going out and doing more formal presentations. Going along with 
Train to Gain. Attending a lot more business networking events.’ 
Connexions area manager 
In one pilot area Connexions staff had secured LAP training for eight young people 
who were working for a large national retailer. They had been unable to secure 
Apprenticeships with the firm due to the sometimes temporary and part‐time nature 
of their employment. The attraction of undertaking further learning had motivated 
young people to stay with the firm and, if the programme of learning proved to be 
successful, it was planned to roll out the offer to young people working for the 
company in other locations across the country. 
However, in some pilot areas, concern was expressed about the lack of co‐ordination 
with regard to contacting and working with employers. In some cases, LAP advisers, 
Train to Gain Brokers, LSC staff and representatives from LAP training providers 
retained some responsibility for local employer liaison. There was a risk that 
duplication of effort was occurring and that some employers, in particular small 
firms, were receiving multiple visits/calls, which may contribute towards negative 
outcomes. In a number of pilot areas, despite the efforts made to raise awareness 
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about LAP, it was felt that a lack of awareness, understanding and credibility still 
surrounded the initiative amongst many employers. 
6.2.2 Impact of the State Aid rules 
Respondents were asked about the perceived impact of the De Minimus rule/State 
Aid on employer take‐up of LAs. The De Minimus rule allows companies to receive 
up to £62,000 of aid from a public body over a three‐year rolling period. In order to 
comply with these regulations, companies which receive bonus payments and wage 
compensation as part of LAP, will be required to complete a declaration confirming 
how much aid they have received. Project managers were aware of the regulations 
and of the need to raise awareness among employers about the De Minimus rule/State 
Aid. There was a perception among project managers that the existence of the 
regulations would not impact on take‐up of LAP, although they were sensitive to the 
need to explain the regulations carefully to small firms which may be deterred by the 
added ‘bureaucracy’ surrounding the De Minimus rule/State Aid. In addition, there 
was a sense among some respondents that the importance attached to the regulations 
had been excessive, since take‐up rates were generally much lower than expected. 
‘Well, I don’t believe it’s an issue at all. The Connexions have been making a massive song 
and dance about it, getting themselves all worried about going out and having discussions 
with employers about it. And, you know, the guidance is very clear. We’ve done, we’ve got 
an ESF expert here … who’s ready to do a lot of training for them ……And to be honest, 
the only sort of, with big companies, your Top Man, your Dixons, your big retails, they’re 
not going to be bothered to receive the employer contributions at all. It’s only a backstreet 
garage who’s going to receive anything anyway. So, therefore, it’s a non‐problem as far as 
I’m concerned.’ 
LSC respondent 
6.2.3 Take-up rates 
It was widely acknowledged that LAP had been slow to get off the ground and that 
take‐up rates, even with modified delivery targets, remained a challenge. Delays in 
policy implementation and low take‐up were attributed to the following reasons: 
■ The short lead‐in time to deliver a policy targeted at a group of young people and a 
segment of the labour market, which had not been a policy priority for some time 
(section 6.1). 
■ Delays in staff recruitment within Connexions and local LSCs (section 5.3). 
■ On‐going changes to LAP regulations, which created confusion about the product, 
in particular among operational staff who were responsible for its promotion 
(section 6.1). 
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■ Organisational change which had occurred, notably at local LSC level (section 
5.2.5). 
■ Difficulties in identifying and tracking young people in the JWT group, due to 
inaccuracies in MI data (section 5.3 and 6.2). 
■ Apprehension about wider publicity of LAP because of the delays by local LSCs in 
procuring relevant education and training provision (section 6.3). 
■ Operational staff in some Connexions Services lacked experience and confidence in 
working directly with employers (section 5.3). 
■ A lack of flexibility in the content and delivery of provision (see below and section 
6.3). 
Furthermore, some pilot areas experienced difficulties engaging young people in 
LAP, especially where they worked for large firms which operated their own in‐house 
training programmes. There was some initial reluctance from representatives from 
large companies to recognise the need or relevance for signing up to a national 
qualification framework. Examples were found of ongoing negotiations between 
Connexion/LSC staff and large companies about the ways in which in‐house training 
programmes may be made compatible with national accreditation. 
There were significant variations, both between pilot areas and within pilot areas, 
with regard to levels of take‐up. Take‐up rates were highest in pilot areas which 
comprised a small number of local authority areas and where the pilot was centrally 
managed. This appeared to have facilitated a clearer understanding of expectations 
from all parties, since communication strategies were in place between much smaller 
numbers of key players. In addition, pilot areas which had higher levels of take‐up 
had avoided commissioning provision through a consortia approach (see section 5.4), 
which had added to delays in implementation in other pilot areas. 
Another key difference between pilot areas and within pilot areas with regard to take‐
up rates was the type of provision that was being offered to young people. Take‐up 
rates were highest when provision was dominated by key skills, basic skills and 
Technical Certificate programmes and where young people were largely recruited to 
provision that had been procured before their entry to the programme. In contrast, in 
areas where provision had been identified and procured to a much greater extent, on 
an ‘individual needs’ basis, they had encountered difficulties in both finding bespoke 
provision and establishing roll‐on roll‐off admissions. There were many examples 
where young people’s training needs were hampered by inflexibilities in the system, 
such as having to wait for September start dates at colleges, or where there were 
insufficient numbers of young people interested in a vocational field, which had made 
the commissioning of provision economically unviable. This had caused frustration 
among both LAP advisers and providers. 
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‘Although we have a range of courses that are potentially on offer for them … They (the 
LAP advisers) don’t seem to understand that you can’t force providers to offer courses. If 
you have one learner who wants to do plastering, and it is not currently offered, they (the 
LAP adviser) have to realise that you can’t put on that course for one learner.’ 
LAP Provider 
‘… but obviously they are being forced into say picking options, or young people sectors 
that are easier, than picking up any young person, and seeing how they can make it work 
for them.’ 
LAP provider 
A starter or a learner? 
Confusion also existed over what constituted LAP start‐up rates. Among Connexions 
personnel, a young person was classified as having started LAP, when the Learning 
Agreement had been signed by all parties. However, signing a Learning Agreement 
did not signify that a young person had started their accredited training programme 
and therefore local and national LSC relied on an ILR (Individual Learning Record) 
being activated by the provider, which established that a young person’s training had 
started. Providers reported difficulties uploading ILR data onto LSC systems, and this 
impacted on accurate data being recorded on LAP take‐up rates and, in some 
instances, on payments being made to providers. In one pilot area, a ‘buddy system’ 
was introduced to help providers support one another with ILR/LAP data 
submission. 
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The Kickstart study – the role of the adviser in getting young people back into learning 
One of the programme theory studies explored the hypothesis that: the support, advice and 
guidance provided by Connexions are enough to induce the young person to sign up to a Learning 
Agreement and/or ‘kickstart’ their interest in learning. 
All the young people interviewed in the course of the study had an active interest in learning or 
were open to it. What seemed to affect their likelihood of signing up to the LA was: 
■ their circumstances  
■ the depth of their prior career planning or direction  
■ whether they had the confidence and motivation to approach Connexions. 
The role of the adviser differed between acting as a ‘kickstarter’, as the theory suggested, 
encouraging and supporting the young person to develop their interest in learning and playing the 
role of ‘door-opener’, directing young people to learning opportunities and channelling their 
existing interest in learning, rather than kickstarting it. In such cases the support provided by the 
adviser kickstarts the learning itself rather than the interest in learning. 
Those young people who require ‘kickstarter’ help are likely to require more time and support 
from the Connexions adviser than those learners who require help with ‘door-opening’. In some 
cases, in particular among non-signers, Connexions advisers were not able to open that door (ie by 
finding an Apprenticeship, or job with a Learning Agreement attached). Other non-signers already 
have learning opportunities or progression available to them within their existing work and so turn 
the Learning Agreement down. Alternatively non-signers might be ‘killing-time’, waiting for the 
start of a course, or working in a job until they reach a certain age and can work in their 
preferred sector and therefore do not take up a Learning Agreement. 
There were some non-signers (and indeed some signers) who did not fully understand the Learning 
Agreement offer, and clearly this will have an impact on sign-up. The offer needs to be presented 
as simply and clearly as possible so that young people are able to grasp it quite quickly and easily. 
Some non-signers appeared to lack direction and were undecided about a career path, which was 
probably a factor in them not committing to a Learning Agreement. Young people in this situation 
many need more information, advice and guidance before they can make a decision about 
learning and commit to a course. 
Reasons for not taking part 
Respondents were asked to provide feedback on reasons why young people in the 
JWT group had refused to take part in LAP. Reasons for refusal included:  
■ participation in casual and/or informal working 
■ an unwillingness to provide employers’ details 
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■ lack of parental support 
■ lack of support from employer 
■ the lack of assistance with transport costs within LAP to access training provision 
■ participation in temporary work and waiting to join the Armed Services 
■ a demand for standalone NVQs and/or qualifications which fell outside the LAP 
qualification specifications 
■ pregnancy or caring responsibilities. 
In addition, it was asserted that some recent school leavers associated participation in 
training activity with negative school experiences and rejected the LAP offer on that 
basis. Crucially, some young people in the JWT group were already in receipt of on‐
the‐job and company training provision, which they valued over and above the 
accredited provision available within LAP. 
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Table 6.1:Learning Agreements Number of Starts 2006/07 and 2007/08 
Pilot area  2006/07 2007/08 Total 
Devon & Cornwall Re-profiled Starts 678 200 878 
 Sign-ups 440 349 789 
 Sign-ups / Starts (%) 64.9 174.5 89.9 
Lancashire Re-profiled Starts 1,134 305 1,439 
 Sign-ups 1,078 391 1,469 
 Sign-ups / Starts (%) 95.1 128.2 102.1 
South Yorkshire Re-profiled Starts 361 197 558 
 Sign-ups 278 171 449 
 Sign-ups / Starts (%) 77.0 86.8 80.5 
Greater Manchester Re-profiled Starts 334 751 1,085 
 Sign-ups 312 496 808 
 Sign-ups / Starts (%) 93.4 66.0 74.5 
London East Re-profiled Starts 137 162 299 
 Sign-ups 89 117 206 
 Sign-ups / Starts (%) 65.0 72.2 68.9 
Black Country Re-profiled Starts 140 105 245 
 Sign-ups 103 29 132 
 Sign-ups / Starts (%) 73.6 27.6 53.9 
Essex Re-profiled Starts 585 475 1,060 
 Sign-ups 433 369 802 
 Sign-ups / Starts (%) 74.0 77.7 75.7 
West Yorkshire Re-profiled Starts 190 330 520 
 Sign-ups 199 134 333 
 Sign-ups / Starts (%) 104.7 40.6 64.0 
Totals Re-profiled Starts 3,559 2,525 6,084 
 Sign-ups 2,932 2,056 4,988 
 Sign-ups / Starts (%) 82.4 81.4 82.0 
Source: LA Management Information, DCSF, 2007 
Concern was expressed by respondents in a number of pilot areas about the lack of 
inclusion of 18‐year olds in the LAP initiative. Since Train to Gain targeted adults over 
the age of 19 years, it was felt that 18‐year olds were falling through the ‘policy net’, in 
terms of being able to access support with their training needs if they happened to fall 
outside the parameters of the Apprenticeship training programme. 
‘They are neither fish nor fowl. If the young person is 18‐and‐a‐half they have to wait for 
six months to become eligible (for Train to Gain)…There’s a need for a seamless approach 
… If Learning Agreements could cover 18‐year olds that would be very good.’ 
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Training consortia manager 
Drop‐out rates from LAP were low, although a number of young people were 
reported to have left the programme before their ILR was signed. This was attributed 
to the long timescales involved in securing and starting relevant provision which had 
resulted in some young people either having lost interest in the initiative or having 
lost or moved jobs in the meantime. 
Table 6.2: Starts to Learning Agreement by variant 
  2006/07 2007/08 Total 
Total Variant 1 Re-profiled Starts 2,173 702 2,875 
 Sign-ups 1,796 911 2,707 
 Sign-ups / Starts (%) 82.7 129.8 94.2 
Total Variant 2 Re-profiled Starts 471 913 1,384 
 Sign-ups 401 613 1,014 
 Sign-ups / Starts (%) 85.1 67.1 73.3 
Total Variant 3 Re-profiled Starts 915 910 1,825 
 Sign-ups 735 532 1,267 
 Sign-ups / Starts (%) 80.3 58.5 69.4 
Totals Re-profiled Starts 3,559 2,525 6,084 
 Sign-ups 2,932 2,056 4,988 
 Sign-ups / Starts (%) 82.4 81.4 82.0 
Source: LA Management Information, DCSF, 2007 
6.3 Identifying and procuring provision 
Within LAP, the responsibility for the procurement of provision rests with the local 
LSC. Local LSCs had either set about contracting with a range of providers or had set 
up consortia arrangements (see section 5.4). The challenge facing them in the 
implementation of LAP was to establish systems and a range of provision which was 
flexible, responsive and ‘learner led’ within an existing training system where training 
needs were determined by local LSCs and providers. While many providers had set 
about trying to be more responsive to individual need and to offer bespoke provision, 
this had not proved cost‐effective or practical in many instances. In addition, the low 
numbers entering the pilot meant that many providers which had shown great 
enthusiasm towards the initiative when it was first launched, were reluctant to invest 
large amounts of time and effort to develop tailored packages of learning for young 
people and, in some cases, to change their patterns of working when they had other 
large contracts to deliver – most notably Apprenticeships and Train to Gain. In 
essence, there was concern about the mismatch between how and where the pilot 
required learning to be delivered and the capacity of learning providers to meet those 
needs: 
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‘The bottom line is you can’t introduce a flexible, on demand system into a hierarchical 
structure or contract structure that we’ve got at the moment.’ 
Connexions manager 
Some providers complained that the systems which had been put in place to procure 
LAP provision were over‐bureaucratic. Contracting arrangements between providers 
and local LSCs varied, with some providers being contracted to deliver a certain value 
of learning rather than specific courses, while in other areas contracts were of nominal 
value and were topped up according to the demand for provision. Some respondents 
felt that throughput would have been increased if the policy could have been relaxed 
to meet the demands from particular sectors, ie retail, where large volumes of in‐
house training existed, although there was a lack of formal accreditation. 
While there were examples of provision which had an individualised approach to 
learning, the bulk of learning provision within LAP consisted of key skills, basic skills 
and Technical Certificate programmes, where there was an emphasis on establishing 
contracts and courses with providers prior to the recruitment of young people. There 
were mixed views about the value of this approach. On the one hand, focusing on 
personal transferable skills equipped young people with the foundations to progress 
into Apprenticeship training, by enabling them to receive bite‐sized chunks of a full 
framework agreement. It also brought throughput to LAP, in terms of numbers and 
completions and was fairly straightforward to deliver. On the other hand, there was 
concern about the extent to which this approach was really learner‐led, as opposed to 
provider‐led, and whether these programmes were what young people really wanted 
and would offer routes back into learning. 
‘It’s a way of engaging the young people and indeed their employers, in some of the, what 
the providers complain to be the harder aspects of an apprenticeship programme to deliver. 
Things like the technical certificate and key skills and then we are encouraging them to 
move them on to an apprenticeship to deliver that as part of the learning agreement pilot 
funding for the learning.’ 
LSC manager 
‘… because, to a certain extent, there’s been some delays and implementation issues, it’s an 
easy format to put in place, provision for key skills, rather than some areas in terms of 
NVQs.’ 
Provider 
Frustration was felt by Connexions staff when they could not access a suitable 
programme of learning, despite having successfully recruited young people and their 
employers to the programme and having identified their training/learning needs. This 
was either because specific courses were unavailable in the area, they were 
unavailable at the time they were needed and/or they could not be offered on an 
individual basis. Specific difficulties centred around September start dates for courses 
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delivered by FE colleges and the lack of flexibility surrounding the delivery of courses 
which were in high demand, such as construction skills programmes. 
‘We’ve actually got a meeting this afternoon. Where it looks like the college is stockpiling 
the young people till they’ve got enough to put on a course, but they’re not starting them, 
so they’ve said they can’t start until September. Well, they’ll lose all those young people by 
then. They’ll not wait till then…’ 
LSC manager 
One pilot area had introduced an ‘Issues Log’, which enabled LAP advisers to report 
delivery issues, such as access to provision, which highlighted good practice. An acute 
shortage of local construction training was identified through this method and 
resulted in construction provision being commissioned outside the county. Most pilot 
areas reported shortages in the availability of provision, particularly in construction 
training courses. There were reported to be significant numbers of young people 
working in the construction industry, with many of them being self‐employed due to 
the widespread use of sub‐contracted labour. This created specific issues for young 
people who were eligible for LAP, since they lost income if they signed up to the 
initiative, especially if they lived in areas where wage compensation was not 
available. Demands for training, which could not be delivered within LAP, included 
taster courses, short courses, food hygiene and carpet fitting courses. 
Another tension surrounding the implementation of LAP was reconciling young 
people’s demands for learning/training with those of their employers. It was reported 
that in the overwhelming majority of cases, employers supported young people’s 
choice of learning whether it was vocationally relevant to their work or not. It was 
often stated by respondents that the financial incentives on offer within LAP did not 
largely determine employers’ willingness to participate in the initiative. In contrast, it 
was the employer’s commitment to support the young person that made the 
difference. 
The implementation of LAP highlighted different needs from employers in the JWT 
sector. Respondents reported that many employers who had engaged with the LAP 
offer, were small firms which had recruited young people who were family members. 
They often sought units of qualifications or stand‐alone qualifications, which they felt 
better supported their business needs and could be delivered in the workplace. 
6.4 Application processes, monitoring and payment systems 
Applications from young people for entry to LAP are managed by Connexions. When 
a young person has expressed a willingness to join the pilot, either as a result of 
telephone canvassing or by referral from another organisation, a LAP adviser will 
arrange to meet them to discuss the programme in more detail. In some areas, an 
APIR is conducted. This is followed up by a visit to their employer, either by the LAP 
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adviser or by a training provider (in some areas, joint visits were made). The first 
stage of the application process is completed when a Learning Agreement is signed by 
the young person, their employer and the LAP adviser. In all areas, the number of 
Learning Agreement completions was significantly higher than the number of 
activated ILRs, due to the time taken to trigger training activity and complete MI 
procedures. If training provision was readily available, it was reported that the 
average length of time taken to complete the application process was approximately 
four weeks. 
LAP Advisers were spending significant amounts of time tracking eligible young 
people and conducting regular follow‐ups of those who had expressed indifference or 
uncertainty about the pilot at the first point of contact. The number of sign‐ups to LAP 
often failed to reflect the effort that had been made to track and engage eligible young 
people and their employers. Some respondents felt that, among young people who 
had engaged with the pilot, it was the financial incentive that initially attracted them 
or ‘hooked them in’ (in areas where incentives were offered). However, it was the 
ongoing support that young people and their employer received from LAP advisers 
and, in some cases, training providers that sustained their participation. 
‘So I think the additional support you can offer young people in terms of motivation and 
keeping them stitched into learning, is undoubtedly invaluable. I think that is a valuable 
factor within the pilot.’ 
Connexions manager 
6.4.1 Monitoring 
Both LAP advisers and training providers were responsible for monitoring the 
progress of young people on LAP. LAP advisers either visited young people (usually 
while they were undertaking their off‐the‐job training) or conducted telephone/text 
message follow‐up. The frequency of follow‐up contact varied between monthly and 
three‐monthly. Training providers were responsible for submitting young people’s 
attendance data and progress reports to Connexions and, in some areas, standardised 
systems were being developed to facilitate this process. 
Completion rates were limited and many respondents felt that it was too early to 
report on progression from LAP, although small numbers of young people had 
moved on to Apprenticeships. 
6.4.2 Payments 
Monitoring activity preceded payments to young people and employers. Bonus 
payments to young people were made at different milestones, such as when the 
Learning Agreement had been signed or when training activity had started. Some 
respondents felt that more guidance should have been issued regarding the payment 
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of bonuses, so that greater levels of consistency could be achieved both within and 
between pilot areas. There was no evidence of payments having been withdrawn 
from either young people or their employers. 
6.5 Conclusion 
■ LAP provided the opportunity to work with young people in JWT, who had not 
been a policy priority for some time. However, due to the lack of large‐scale 
engagement with the JWT group, the delivery of LAP was impeded by the lack of 
accurate assessments about the size, nature and the needs of the JWT group and 
their employers. 
■ There was confusion among delivery staff in the early stages of the pilot about the 
LAP ‘product’, in particular its interaction with, and relationship to, the 
Apprenticeship offer. 
■ A greater lead‐in time was needed prior to the launch of the pilot for staff 
development and to establish provision. 
■ Take‐up rates were lower than expected due to delays in staff recruitment, 
organisational change (most notably at local LSC level), difficulties in identifying 
and recruiting young people and their employers, uncertainty and confusion 
among operational staff about the LAP ‘offer’, the lack of experience among some 
Connexions staff in working with employers, and a lack of flexibility in the 
availability of some provision/providers. 
■ Take‐up rates were highest in pilot areas where provision was established prior to 
young people’s entry to LAP, in particular with regard to the delivery of key skills 
and Technical Certificate programmes. However, the extent to which this model of 
delivery is ‘learner‐led’, which was one of the principle aims of the programme, 
will be explored in future evaluation visits to the pilot areas. 
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7 Employers and the Learning Agreement 
In this chapter, we look at the role employers have played in the Learning Agreement. 
This chapter is based on 33 employer interviews (section 2.1.1) and also the views of 
Connexions and LSC staff involved in delivering the Learning Agreement Pilots1. 
Most employers who took part in the process level interviews had very poor 
awareness of government supported training programmes for young people. Less 
than one in three employers had any experience or understanding of apprenticeships, 
or similar formal training programmes, or any detailed knowledge of NVQs. Of 
course, the interviews with employers may not be representative of all companies that 
are engaged with Learning Agreements but it does illustrate how the LAP has drawn 
in a number of employers who are new to government supported training and who 
otherwise would have remained outside of the net. 
7.1 Approaches to training 
Perhaps not surprisingly, given the low uptake of and knowledge about government 
supported training in the past, most employers who were interviewed about Learning 
Agreements did not have formal work‐related training programmes in place for their 
employees, and particularly for young people working in their establishments. In 
many cases, there was no personnel or human resource function within the company, 
because there were so few employees, and thus training was unstructured, unplanned 
and in a lot of cases, not a priority. 
                                                   
1   Although the number of interviews achieved at this stage in the research was lower than planned, 
the data provide a clear indication of employer views of the LAP. The next stage of the Process 
Evaluation will pick up more employer interviews to explore these issues in greater depth. The views 
reported here are not necessarily representative of all employers engaged with the LAP, given that 
the research is qualitative in nature, however some clear trends are emerging and are reported here. 
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‘We’re a bit head in the sand sort of company really. All we worry about is getting the 
orders, getting the business.’ 
Participating employer 
The most common way in which new staff, and young people, learned how to do 
their jobs was by ‘sitting with Nellie’. For some companies, this was a deliberate 
strategy:  
‘We can teach the lads better than anywhere else to be honest with you’  
Non‐participating employer 
‘We have the way we do it, and we think that’s right so we’ll stick to it’  
Participating employer 
For other companies, this approach seemed to be the default position. A lack of 
planning with regards to training was often entrenched: 
‘We should have done [training] years ago and we’re a very sort of hands on company and 
we’re slow to move into technology. I’m useless on those things so you might be able to 
train me, you never know. I’m not computer minded or computer literate, that’s the word, 
which I really ought to be. And I think it may be that because I’m not, we’ve not worried 
too much about anybody else.’  
Participating employer 
A few companies however, did have training programmes and plans in place for new 
recruits which covered health and safety, customer service and basic food or manual 
handling, for example. Although these were probably NVQ equivalent programmes, 
they were usually designed and provided in‐house, without formal recognition. 
Indeed, one employer commented that they did have training in place already but 
that the Learning Agreement had been used to accredit it. 
7.2 Rationale for participation in the Learning Agreement 
It seems that employers have taken part in the Learning Agreement for two main 
reasons: 
■ because it was thought to be a ‘good thing to do’ either for the particular young 
person involved or for the community in general 
■ because the employer saw it as a way of filling particular recruitment or training 
gaps. 
72 
 
7.2.1 Social responsibility 
In this instance, employer participation is driven largely to fall in with the wishes of 
the young person, ie because ‘the young person wanted to do it’. One employer 
commented:  
‘I don’t think she particularly liked school from what I understand, but she wants to learn 
more. I think she’s bright enough to and she certainly is willing to.’  
Participating employer 
Many employers said repeatedly that their young employees had not enjoyed school 
and had often left without qualifications. The Learning Agreement provided a way 
for young people to gain some recognition for their skills and learning, often for the 
first time, and employers wanted to support this. 
Several employers reported that young employees had been approached by 
Connexions in the first instance and had become interested in taking part in the 
Learning Agreement and then approached the employer for approval to participate. 
Given the nature of the sample of employers interviewed, many of these employees 
were family members (usually sons) which arguably made it more difficult for 
employers to say no. One employer reported: 
‘As he’s my son it, you know, as long as he gets a better education out of it and everything 
else, I’m happy to do that, it wouldn’t bother me that much that I wasn’t getting paid for it 
but that’s only because he’s my stepson I suppose. If he was just a normal lad that I’d 
employed I wouldn’t be so keen to let him go for a day when I need him, if you know what I 
mean.’  
Participating employer 
Another employer said a similar thing: 
As a business, not much [from the Learning Agreement] for ourselves, it were more for 
[employee/son]. I feel myself it was to get him on the first rung of the ladder, because his 
qualifications weren’t the greatest which I can’t say anything about, because mine weren’t. 
It was a matter of him getting on the ladder and then getting his basic, key skills up and 
then heading towards an NVQ. Which if he can do it that way, I think it’s only beneficial to 
him.’  
Participating employer 
It is fair to question whether this employer would have been so keen to participate in 
the Learning Agreement if the employee had not been a family member. 
One employer stated that he agreed to the Learning Agreement because of the effect 
that it might have on the young person: 
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‘It may get [trainee] motivated, it helped [trainee] a lot. For us that, we’re happy that 
[trainee is] motivated, more than getting the money. The money coming into here wasn’t a 
big issue’. 
Participating employer 
Motivated and happy employees will no doubt have an impact in work and possibly 
bring about business benefits but few employers stated specifically that they had 
agreed to participate in the Learning Agreement to bring about any business gains. 
7.2.2 Business 
Having said this, a small number of employers reported that they had taken part in 
the Learning Agreement for business‐related reasons, often tied in with recruitment 
and the development of staff. One employer reported that they wanted to recruit a 
young person and had contacted Connexions to do so. Connexions had explained the 
Learning Agreement and the employer then recruited someone who went on to take 
part in an agreement. This employer explained that she had actually found her first 
job through Connexions and thus went on to use them to recruit in the future. She 
also valued training and was therefore encouraged to find out about the Learning 
Agreement. Clearly this may not always be the case. There is some evidence from the 
employer interviews to suggest that a number of young people were recruited into 
companies with the Learning Agreement specifically in mind – almost like a package 
– or at least started the Learning Agreement very quickly thereafter. 
Employers have also used the Learning Agreement to meet gaps in their own training 
provision. One employer reported that the need for training was identified during 
their annual appraisal round. This employer contacted a training provider who then 
told them about the Learning Agreement. Connexions came in as the third party to 
sign everyone up, although the ‘deal’ was essentially brokered by the training 
provider in response to a need identified by the employer. 
In these examples, Connexions and training providers have responded well to 
requests for assistance from employers looking to recruit or train young people and 
have successfully marketed the Learning Agreement to them. 
The way in which the Learning Agreement is delivered has also attracted some 
employers to participate. Several companies reported that the main reason for taking 
part was that a training provider came to the site and that they did not have to lose 
the employee for lengthy periods of time. Some employers also thought that this way 
of learning was beneficial for their staff who had often not enjoyed the more formal 
school learning environment:  
‘It is user‐friendly and the process is relaxed and is not scary for staff. They are not having 
to approach a formal environment or to meet new people. Its one‐to‐one and it is personal 
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and direct. For someone like my daughter [who has learning difficulties] also the fact that 
she doesn’t have to go out on her own or travel around.’ 
Participating employer 
7.3 Getting involved 
Generally, the employers interviewed reported that they played a largely hands‐off 
role with regards to the Learning Agreement and were happy for the provider and 
young person to determine the content of the training. This confirmed the views 
expressed by pilot personnel who reported that, in the overwhelming majority of 
cases, employers supported young people’s choice of learning, irrespective of whether 
or not it was vocationally relevant to their work. 
In relation to the service provided by Connexions, employers seem generally very 
happy with their approach and did not find it burdensome. 
 ‘He [Connexions adviser] was there about an hour, he explained everything in great detail, 
how the company would be compensated for the day this young person had off. He 
explained everything in great detail to this young man, and he just explained the course 
depending on this young man, can be anything from six weeks to a lot more than that, 
depending on his own achievements. And he just explained that the company wouldn’t 
suffer. He was very good actually, it’s a while ago now, but he was there about a good 
hour.’  
Participating employer 
‘But overall I think it’s run very, very well. There’s been a lot of information available and 
it’s been very professionally sorted out to be honest with you.’ 
Participating employer with no history of taking part in training/GST 
Only a couple of employers complained about the initial form filling, with one stating 
that there had been some duplication, but these complaints were very much in the 
minority. 
Some of the interviews with employers and managers suggested that they do not 
seem to fully understand exactly what the young person is doing or what 
qualification they may be working towards, which fits with their altruistic approach 
to taking part in the Learning Agreement. Some employers were not particularly 
concerned about what the young person was learning, they were just going along 
with it because the young person wanted to participate in an Agreement. For other 
employers, particularly those who initiated contact with Connexions or a training 
provider, there was a much greater degree of involvement and a much greater 
understanding of what the young person was doing and what they were getting from 
their learning experience. Interestingly, although many employers were not 
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particularly involved in shaping the content of the Learning Agreement, or indeed in 
its delivery, they were gaining from the young person’s participation. 
7.4 Benefits of participation in a Learning Agreement 
Employers have reported many benefits from taking part in Learning Agreements, 
many of which were unintended or unexpected. These benefits include: 
■ improved attitude and approach to work – young employees are becoming more 
independent, thinking about what they are doing and why 
■ gaining vocational and work‐related skills 
■ better company reputation as an investor in people. 
Many employers reported that the attitudes of their young employees had come on as 
a result of taking part in a Learning Agreement, often over a very short period of time. 
Managers notice that young staff seemed more committed to their jobs and were 
thinking more for themselves. Young trainees are questioning things more and are 
putting into practice what they have learned. 
Vocational and job‐specific skills were clearly in evidence: 
‘I think [the benefits are] anything that can help us improve the service, because it’s 
customer service she’s gone for. So anything that can help her improve that skill and this 
course ... courses ... do that. That’s better for us, because she’s learning things quicker, so 
she can progress more. Yes, so anything that can help her get to where we want her to be 
quicker, that’s got to be good.’  
Participating employer 
‘As far as I can see it can only be beneficial either to our [employee/son], or any other 
youngster. Then eventually to a company, such as ourselves, if you get somebody who’s 
trained up. It’s good for them and I think eventually, if they’re learning things right, it’s 
beneficial to us.’  
Participating employer 
Employers were also benefiting from a better reputation amongst staff and reported 
that other employees perceived the company to be one that invested and trained its 
staff. One manager thought that the Learning Agreement was not only helping the 
particular trainee to develop but that it had also encouraged other members of staff to 
request and take up learning opportunities. Other staff have seen how the Agreement 
had benefited the young person and not interfered with her work or her spare time, 
and that this had acted as a great motivator. 
Some employers thought it was too soon to say what business benefits would derive 
from participating in the Learning Agreement. However, a number of employers felt 
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that they were much better informed about what help was available for training, and 
many thought that they would start to do more formal training in the future. 
‘I know there’s things out there now, you know, if you find somebody who’s worth sending 
off to college because you know that they’re actually going to be quite dedicated, yes, I think 
it’s quite a good thing.’  
Participating employer 
7.5 Bonus payments and wage compensation 
In two pilot areas employers receive wage compensation for the time their employees 
spend in training and the employee receives a monetary bonus (of £250) for successful 
completion of their training. In three areas learners just receive the bonus and there is 
no wage compensation to employers and in the final three LAP areas neither 
employers nor learners receive any compensation or bonus. 
These different models have been introduced in order to assess the impact of the 
financial compensation on employers’ willingness to take part. The interviews we 
have carried out with employers cannot address this question to any statistically‐
reliable degree given that the interviews are not necessarily representative of all 
employers taking part in Learning Agreements. It is also very difficult to measure the 
counterfactual and to show whether employers would have in fact participated 
without financial inducement. Some of the other evidence coming from other 
elements of this evaluation may throw more light on this issue. However, the 
interviews with employers have uncovered some disparity between employers with 
regard to the wage compensation, and a fair degree of inertia. 
Those involved in delivering the pilots generally felt that wage compensation was not 
a significant factor in getting employers involved. However, a number of non‐
employer interviewees argued that small firms often felt under pressure when 
releasing a young person to undertake off‐the‐job training provision, because of the 
impact it had on the running of their business. 
‘It’s not so much the money for these employers but the disruption it causes to the business, 
especially if they have two or three members of staff … some employers would prefer to 
spend £400 on a one‐off day‐long course for one of their staff than to pay nothing but to 
allow an employee to go out for one day a week for a whole year.’ 
Training provider 
Many of the employers interviewed reported that they had not been particularly 
influenced by the inducement and several did not discuss it as a notable feature of the 
Agreement (even though it formed part of the LA package in their area). Whilst 
employers have not said no to the compensation, many maintain that they would 
have participated in the Learning Agreement without it, supporting the prevailing 
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view among pilot personnel that it was their commitment to supporting the young 
person that was key. Several employers, when asked if the compensation was 
attractive, replied in the affirmative but then went on to say that it ‘wasn’t the main 
concern’. 
Having said this, wage compensation was a fair driver for some employers as 
illustrated in the following examples: 
‘They were asking for a day release and they did say for the inconvenience….. they would 
compensate me where he had to have a day off work and I was short and I had to get 
somebody else in, they would cover expenses so it was like a win win situation, it seemed to 
me. He’s going to get qualifications and he can put in for a few courses and it’s not going to 
cost me anything. If I do lose then they’re going to compensate me for it, so I didn’t see any, 
you know, a bit of a no‐brainer really.’  
Participating employer 
 ‘I think it’s good that the government are helping out, especially smaller businesses. I mean 
bigger business can, say like it’s a housing firm who do £10 million pound a year profit or, 
they can afford to send young lads [to training], it’s not like a day to day…. Mine’s a 
service industry, we need to make that money per day. So, I think it’s handy for, I don’t, I 
mean fair play if they offer it to them as well, but we do need something like that to …..’  
Participating employer 
In areas where wage compensation and bonuses were not paid, pilot personnel felt 
that while employers were willing to support young people’s learning activity, there 
appeared to be a greater propensity for young people to undertake their learning 
outside of working hours. 
Bonus payments also seemed not to make much difference to employers and many 
reported that they would be handing over the payment to their head office, or to the 
trainee themselves. One employer was able to illustrate eloquently the relative 
importance of the financial inducement for employers. In this example, the young 
person was thrilled that she was going to have some training:  
‘She would have done it without any money, but that was just the icing on the cake for 
her… The bonus payment to employers was not an incentive we would have done it 
anyway, it was neither here nor there, although it was very nice to have…it is more 
important that [trainee/daughter] gets the input and that she gets the support she needs.’  
Participating employer 
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8 Conclusions 
In this final section, we set out our conclusions at this stage in the evaluation. The 
evidence base is still limited. Although we are able to draw on an extensive round of 
interviews with all those involved in delivering the pilots, the other elements of the 
evaluation are still in relatively early stages. The quantitative side, based on the 
surveys of young people, will not report until 2008 and the first two focused studies 
from the programme theory evaluation have still to be finalised. 
However, we are able to draw out some preliminary findings and highlight issues to 
which we can return and examine in more depth at a later stage in the evaluation. 
8.1 The pilots are up and running  
The first point to make is that both sets of pilots are now up and running and, at least 
in process terms, are generally functioning well. Staff and management systems are in 
place. Project managers were found to play a crucial role in the management and local 
implementation of both initiatives. The additional resources which the pilots brought 
to local areas (through offering additional posts to Connexions and local LSCs) as well 
as the incentive payments being offered to young people and employers (in LAP) in 
most areas, were an essential asset to support local implementation. 
The relevant stakeholders are engaged. Young people are flowing onto both sets of 
programmes, although take‐up rates were significantly lower than anticipated 
particularly on the Learning Agreement Pilots (LAP). These key facts reflect well on 
the hard and dedicated work of all those involved. However, there have been 
considerable delays, particularly in setting up the LAP. 
The piloting of AAP provided the opportunity for Connexions staff to develop further 
their existing strategies to support their work with young people not in education, 
employment or training (NEET). The opportunity to manage and deliver AAP was 
welcomed. In addition to extending staffing resources and building up existing skill 
bases, funding provided through AAP had enabled Connexions personnel, often for 
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the first time, to become directly involved in both designing and commissioning 
provision to meet the needs of their target group. There were many examples of 
innovative practice in relation to procurement of AAP provision. The AAP 
complemented existing initiatives, which were targeted at reducing the NEET 
population. 
In relation to the implementation of LAP, the initiative was welcomed as an 
opportunity to engage with the JWT group and their employers. However, more 
preliminary work could have been done prior to the launch of the pilot, to gain a 
better understanding of the nature and needs of the eligible populations (both young 
people and employers). Organisational change within the Learning and Skills 
Councils meant that they found it difficult to play a full role at the outset of LAP. 
Contractual arrangements with providers (which were affected in some cases by the 
decision to set up consortia of providers, thereby introducing another round of 
delays) took time to be agreed. 
Due to the lack of previous engagement with the JWT group, the delivery of LAP had, 
in the majority of cases, exposed problems in developing accurate assessments about 
the size, nature and needs of the JWT group and their employers, and this in turn 
undermined the implementation of the pilot. Delivery issues were compounded by 
the ongoing changes that were made to LAP guidance and regulations and, in some 
cases, by local difficulties in recruiting operational staff with the necessary skills to be 
able to work effectively with both young people and employers. There was little 
evidence to suggest that strong links had been established between the local 
implementation of LAP and Train to Gain. 
8.2 Two different pilots 
At their inception, the AAP and LAP were each designed to offer young people who 
were long‐term NEET (AAP) and in the JWT group (LAP) the opportunity to 
participate in learner‐led activities to encourage their sustained participation in 
education and training. Having examined all 12 pilots, including the four operating 
both Activity and Learning Agreements, it is clear that they are different in a number 
of ways. 
8.2.1 Different target groups 
While previous research has clearly demonstrated that the NEET group is not a 
homogeneous group and comprises groups of young people with varying needs and 
abilities, the implementation of LAP lends weight to the argument that the JWT 
category is also segmented and does not simply comprise a group of young people 
who drift between dead‐end jobs and NEET group status. 
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In most cases, AAP failed to engage with some of the ‘hardest to reach’, in particular 
young people who were estranged from their parents and living independently. This 
was because of the conflict of interest that existed between their benefit receipt and 
their ability to take up the AAP offer. In addition, the requirement for young people 
to have been NEET on a continuous basis for 20+ weeks in order to qualify for 
eligibility was significantly reducing the eligible population in all areas, and should be 
reviewed in order to expand take‐up rates. 
8.2.2 Different offers 
In addition, the implementation of AAP and LAP had delivered very different ‘offers’ 
to young people, despite assumptions being made about the similarities that existed 
between the two groups. Young people on AAP were offered totally flexible packages 
of learning which, in the vast majority of cases, were designed to meet individual 
needs and were not outcome‐driven in terms of qualification attainment. 
In contrast, within LAP, young people were able to participate in the initiative within 
the framework of an agreed set of qualifications and the learner‐led agenda became 
difficult to implement for a number of reasons:  
■ Firstly, attempting to meet the needs of young people and their employers at the 
same time proved, in some cases, to be a complex arrangement to deliver. 
■ Secondly, there co‐existed a range of other government training programmes, most 
notably Apprenticeships, which could potentially have been displaced or 
undermined by offering young people (and their employers) total flexibility over 
their learning agendas. 
■ Finally, through the amendments that were made to the LAP regulations, there was 
confusion among many delivery staff about the constitution of LAP, which made it 
a difficult concept to sell to young people and their employers. 
8.2.3 Different ways of working 
■ While AAP was centrally managed by Connexions, LAP was jointly overseen and 
delivered by Connexions and local LSCs. Although in a small number of cases 
collaborative links were already well established between the two organisations, in 
other cases links had to be established and protocols were set up for the first time. 
In addition, LAP project managers had responsibility for maintaining co‐
management roles with their counterparts within the local LSC. 
■ In all LAP areas the focus of responsibility for local LSCs was to fund learning and 
training provision and to promote the initiative among employers. Connexions 
staff had concentrated to a much greater extent on identifying and contacting 
eligible young people. Within AAP, the need for Connexions staff to work more 
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closely with staff from Jobcentre Plus, so that benefits check arrangements could be 
conducted, had strengthened links between the two agencies. 
■ The complexity of the task facing project managers in implementing either one or 
both of the initiatives varied between pilot areas. In pilot areas comprising a small 
number of local authority areas, project managers tended to have a more direct 
involvement in staff recruitment and operated centralised control over the delivery 
of the pilots. The task facing project managers was more complex in pilot areas 
which comprised large numbers of local authority areas and required the need to 
set up multiple sets of contractual and management areas. 
■ Achieving consistency in local implementation was difficult to achieve in large 
pilot areas and, with regard to strategic management, the size of areas should be 
reviewed in the event of national roll‐out of the ALA pilots and the piloting of 
future initiatives. 
8.2.4 Different skills sets 
The two pilots needed different skills sets from operational staff within Connexions. 
While AAP PAs shared the same skills as mainstream PAs, in particular those 
engaged in community and outreach work who specialise in working with ‘hard to 
reach’ groups of young people, there was increasing recognition that LAP advisers 
needed to focus far more heavily on the selling and promotion of the initiative, which 
demanded the ability to work effectively with both young people and employers. 
8.3 Slower than expected take-up 
Recruitment onto AAP was slower than expected at the initial stages of the pilots. This 
was largely due to the time it had taken to get the pilot up and running, in particular 
with regard to staffing. During second round visits, take‐up rates had improved and 
respondents were confident that the second year of the pilot would be easier to 
deliver. 
Take‐up rates within LAP remained a challenge, even with modified delivery targets. 
Reasons for low take‐up include: 
■ the short lead‐in time to deliver a policy targeted at a group of young people and a 
segment of the labour market, which had not been a policy priority for some time 
(section 6.1) 
■ delays in staff recruitment within Connexions and local LSCs (section 5.3) 
■ ongoing changes to LAP regulations, which created confusion about the product, in 
particular among operational staff who were responsible for its promotion (section 
6.1) 
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■ organisational change which had occurred, notably at local LSC level (section 5.2.5) 
■ difficulties in identifying and tracking young people in the JWT group, due to 
inaccuracies in MI data (sections 5.3 and 6.2)  
■ apprehension about wider publicity of LAP because of the delays by local LSCs in 
procuring relevant education and training provision (section 6.3) 
■ operational staff in some Connexions Services lacked experience and confidence in 
working directly with employers (section 5.3)  
■ a lack of flexibility in the content and delivery of provision (section 6.3). 
Take‐up rates were highest in areas where provision was dominated by key skills, 
basic skills and Technical Certificate programmes, that is where young people were 
largely recruited to provision that had been set up before their entry to the 
programme. In areas where provision had been identified and procured on an 
‘individual needs’ basis, they had encountered difficulties in both finding bespoke 
programmes and establishing roll‐on roll‐off admissions. 
8.4 Outcomes 
Success outcomes were being achieved within AAP. Young people tended to leave the 
programme early (usually between 12‐15 weeks) and in most areas around 50 per cent 
immediately progressed into some form of EET. Drop‐out rates to NEET destinations 
were low and included a significant proportion of young people who had exceeded 
their suspension period. There was some demand for greater flexibility in 
determining young people’s length of stay on the programme, since some young 
people required a longer period than 20 weeks to address their needs. There was 
evidence emerging of progression between AAP and LAP. 
It was too early to report on outcomes from LAP. 
8.5 Employers and LAP 
Employers chose to engage with LAP for one of two reasons: either because they 
wished to support a young person’s decision to participate in the programme, or 
because they saw it as a way of filling particular recruitment or training gaps. Those 
involved in delivering the pilots generally felt that wage compensation (where it was 
paid) was not a significant factor in getting employers involved. 
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8.6 Implications for national roll-out 
While it is too early to draw conclusive findings from the three strands of the 
evaluation at the end of the first year, there are some emerging issues and 
recommendations from the first two visits to the pilot areas as part of the process 
evaluation. 
AAP  
■ The AAP is an asset to practitioners working with young people who are NEET. 
The ALA is unique in that it offers a financial incentive, intensive support and 
individualised learning, all of which have a role to play in successfully engaging 
young people. Take‐up rates would be increased if greater flexibility was applied 
to the eligibility criteria. 
■ The process of staff recruitment was quicker and more successful within the AAP, 
and this was largely attributed to AAP PA skills being similar to those required by 
mainstream Connexions PAs. Staff recruitment that was managed by Local 
Authority personnel departments slowed down the implementation of the pilot, 
because of the time taken to have job descriptions approved and staff appointed. 
This could be an important issue for national roll‐out because, by 2008, all 
Connexions provision will be under the auspices of local government control. 
■ Connexions staff successfully managed the procurement and operation of 
provision. There were many examples of innovative provision and ways of 
working which should be shared more widely between pilot areas and evidenced 
as good practice for any national roll‐out. 
■ It was the one‐to‐one engagement between AA PAs and young people and 
evidence of young people’s awareness being increased through ‘word of mouth’, 
which appeared to be the most effective strategies for engaging young people. The 
added value of extensive marketing and publicity campaigns may need to be 
reviewed if the initiative is rolled out nationally. 
■ A significant proportion of young people moved into positive outcomes before 
completing their 20 weeks on AAP, which highlighted the effectiveness of a short 
period of financial and intensive support on a young person’s propensity to leave 
NEET group status. 
LAP 
■ While the implementation of LAP in its first year was surrounded by a number of 
delivery issues, the initiative has provided a valuable opportunity to appraise the 
requirements for working effectively with young people in JWT and their 
employers. This is of great significance not only with regard to the delivery of LAP 
in its second year and any subsequent roll‐out of the initiative, but also to plans to 
extend the age to which young people leave learning to 18. 
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■ The introduction of LAP had enabled Connexions and local LSCs to work together 
to develop strategy to support the needs of young people in the JWT category. The 
extent to which this relationship is supported and encouraged when Connexions 
provision is managed within Children’s Trusts needs further monitoring within the 
evaluation of the ALA pilots. 
■ The relationship between LAP and other government supported training initiatives 
needs further monitoring, in particular the extent to which the wage compensation 
variant of LAP displaces young people from Apprenticeships. 
■ In terms of national roll‐out, further guidance and evidence is required on whether 
the needs of young people and employers can be successfully met within one 
initiative. 
■ Examples of good practice with regard to the appointment, training and 
development of Connexions staff should be shared more widely between pilot 
areas and evidenced for potential national roll‐out. 
■ Take‐up rates were highest in pilot areas where provision was established prior to 
young people’s entry to LAP, in particular with regard to the delivery of key skills 
and Technical Certificate programmes. However, if this strategy forms part of a 
national delivery model, the extent to which LAP is a ‘learner‐led’ initiative will 
need to be re‐appraised. 
8.7 Future considerations 
The first and second round visits to the pilot areas and the interviews with employers 
as part of the evaluation of LAP form part of the first year process evaluation report of 
the ALA pilots. The data also present illuminating evidence about the NEET and JWT 
groups which should assist policy makers in their deliberations over proposals to 
extend the age at which young people continue to participate in education and 
training to the age of 18. 
There will be a further round of visits to the pilot areas as the final part of the process 
evaluation. Issues that need continuing consideration in subsequent work include, to: 
■ further monitor take‐up rates to AAP and LAP, as well as explanations for drop‐
out and completion rates within both initiatives 
■ consider progression routes from AAP and LAP and how these are defined 
■ evaluate the impact of ongoing organisational change on the delivery of the ALA 
pilots, in particular the movement of all Connexions provision into Children’s 
Trusts 
■ obtain feedback on the extent to which the pilots have become embedded 
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■ monitor the extent to which partnership working between key players is further 
developed 
■ identify examples of innovative practice with regard to the procurement and 
management of provision 
■ examine whether AAP and LAP provision is responsive in terms of meeting the 
needs of young people and employers in their localities 
■ continue to monitor the relationship and interaction between AAP and LAP with 
other local and national initiatives 
■ obtain perceptions about further developments between the local implementation 
of LAP and Train to Gain 
■ examine the extent to which multi‐site working in LAP increases take‐up 
■ evaluate consistencies between pilot areas in relation to their monitoring and exit 
strategy arrangements for young people engaged on the programmes 
■ monitor the perceived effectiveness of marketing and publicity strategies on take‐
up rates 
■ assess the extent to which LAP further develops closer working links between 
Connexions and local employers. 
We also intend to carry out a more detailed study of the management information and 
other data available about the two grpups of young people involved in the pilots. 
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